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EXECUTIVE SUMMARY 

In 2016 the Washington State Legislature passed ESHB 2380 directing the Office of the Superintendent 
of Public Instruction (OSPI) to conduct a cost study identifying and analyzing the major sources of 
potential variations contributing to capital project cost differences, if any, across the state by building 
type:  elementary school, middle school, high school, and skill centers.  Educational Service District (ESD) 
112’s Construction Services Group (CSG) was engaged to conduct the study.  The primary goal of the 
study was to develop an objective approach to identify the major sources of direct construction and 
total project cost variations.  

The study identified six critical factors, listed from highest to lowest impact on cost, that the study team 
believes account for the majority of project cost variations for all school types across the State. Within 
each of these major factors reside several variables explained in more detail in the body of the study 
contributing to the observed total project cost variations.   
 

1. Market Conditions   
There is a general belief that in a perfect market only two factors have a direct impact on 
construction costs: price of materials and labor costs.  State law requiring prevailing wages on 
publicly-funded projects provides a mechanism to mitigate huge variations in labor costs.  It is 
generally accepted that as projects increase in size, materials costs tend to remain relatively 
stable across the State. 

During periods of rapid growth, particularly in the major metropolitan areas, the reality is quite 
different.  The imperfections in the market, such as limited numbers of qualified tradesmen in 
key construction industry sub-disciplines (e.g., steel erection, mechanical, electrical and 
plumbing), are exposed creating major competition for qualified labor resources, limited 
competitive bidder pools, and higher construction cost pressures. 

 
2. Programmatic Requirements  

As school districts across the State continue to create and adopt new pedagogies, space 
allocation strategies have changed to meet the new demands.  Typically, these changes have 
resulted in significant increases in space requirements.  In addition, as communities throughout 
the State search for ways to build “essential facilities” such as spaces to serve as emergency 
shelters during natural disasters and/or support community recreation, joint-use of K-12 school 
buildings have become many communities’ preferred solution to meet these demands.   
 
As the table below illustrates, the State of Washington’s median space allocation (measured in 
gross square feet per student by school type) is well below the national median of new 
construction in all school types for the past three years.  The most pronounced difference is in 
elementary schools, excluding combined elementary and middle or high schools, where the 
State median ranges from 15.0% to 38.8% below the national figure.  Washington’s middle and 
high schools range from 14.6% to 17.8% and .07% to 4.9% below the national medians, 
respectively.  
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MEDIAN SQUARE FEET PER STUDENT 

*State Median excludes schools that include grades K-12, K-8, or combined Middle / High Schools. 

**Annual School Construction Report of National Median of gross square feet per projected student enrollment 
provided by School Planning & Management (P. Abramson). 

 

Table 1: Median Gross Square Feet Per Student (OSPI ICOS (2016), School Planning and Management (2014, 2015, 
2016) 

 

 
3. Geography 

Both the State’s climatic and natural geographic differences account for significant variability in 
construction costs for K-12 schools.  For example, regions encompassing the Cascade mountain 
range and eastern portions of the state experience more severe winter conditions than 
Washington’s more maritime–influenced areas.  Costs for structural, heating, and ventilation 
systems are typically higher for school districts located in those regions subject to more extreme 
winter conditions.  Building codes for districts located in the western portion of the State tend 
to be more stringent due to the higher probabilities for major seismic events.  Strategies to 
strengthen building performance and safety during, and which support quick recovery following 
expected seismic events, add a premium, for example, to the costs of structural and other 
building systems. 
 
Geographic location of a community also impacts costs due to the localized nature of decision 
making.  The location of a school project means adapting to community character and culture 
unique to the school district in ways that influence the design, construction, operation, and 
financing capacity for K-12 capital projects. 

  

  

State Median 
(New & 
Existing) 

2014 - 19th 
Annual New 

School 
Construction 

Report National 
Median 

2015 - 20th 
Annual New 

School 
Construction 

Report 
National 
Median 

2016 - 21st 
Annual New 

School 
Construction 

Report 
National 
Median 

Average of 
the National 
Median of 

New School 
Construction 
Completed 
2013 thru 

2015   
Elementary 
School 115 149.6 188 135.3 157.6 
Middle 
School 148 173.3 173.4 180.1 175.6 

High School 173 174.2 180 181.9 178.7 

Skill Centers 138 N/A N/A N/A N/A 
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NEW CONSTRUCTION   Elementary   Middle   High 

ESD   

% Diff. 
from 
WA 

Average   
Low 

Cost/GSF   
High 

Cost/GSF   
Low 

Cost/GSF   
High 

Cost/GSF   
Low 

Cost/GSF   

High 
Cost/
GSF 

Washington 
Average   0%   $230   $309   $246   $326   $265   $344 

               
101   0.4%   $231   $310   $231   $327   $266   $345 
105  -3.9%  $221  $297  $220  $313  $255  $330 
112   8.8%   $250   $336   $267   $354   $288   $374 
113  6.0%  $244  $328  $244  $345  $281  $364 
114   -15.8%   $194   $260   $191   $274   $223   $289 
121  14.0%  $250  $353  $251  $372  $288  $392 
123   -4.6%   $210   $295   $208   $311   $242   $328 
171  -7.7%  $212  $285  $211  $301  $244  $317 
189   17.2%   $244   $363   $245   $382   $281   $403 

               
Add Site Costs Allowance   10.0%   12.0%   10.0%   15.0%   10.0%   15.0% 
Add Indirect Costs 
Allowance   25.0%   30.0%   30.0%   35.0%   30.0%   35.0% 

Table 2: Geographic cost variations by Educational Service District compared to the Washington State average. All costs exclude 
Washington State sales tax. 

 
4. Building Materials and Systems Design   

It is common for districts to construct new buildings with nearly identical useable (or net square 
foot) space requirements and have wide variances in total gross square foot area.  In addition, 
design and installation of major building systems (such as mechanical, plumbing and electrical) 
in these facilities typically vary in building materials and systems quality, expected usable life 
(durability), energy consumption and maintenance requirements.  Although the State of 
Washington is recognized nationally as a leader in the development of project-management-
process guidelines for K-12 schools, adherence to these guidelines by local school districts is 
optional and variable.  Consequently, there are large construction cost variances and long-term 
operating cost differences that can only be explained by variations in building materials and 
systems design approaches by local school districts. 
 

 
5. Site Development  

Typically, site development costs range between 10% to 15% of the direct construction cost of a 
school facility project depending on various factors such as school type, site characteristics (such 
as site slope, site soil attributes and resulting impact on foundation design, and wind exposure), 
local jurisdiction testing requirements and associated fees, off-site transportation and related 
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infrastructure improvements, utilities hook-up fees and amount of paving required.  For some 
projects, the costs associated with off-site improvements exceed 15% of the direct construction 
cost.  Other factors that contribute to atypical increases in on-site development costs include 
wetland mitigation, storm water management, cultural or historic resource mitigation 
measures, on-site transportation improvements, on-site pedestrian improvements including 
covered walkways and outdoor waiting areas, and removal or encapsulation of hazardous 
materials associated with environmental contamination.  
 

 
6. Regulatory/Jurisdiction Requirements  

Land use approval and site/building permitting requirements have resulted in unplanned cost 
increases. Local jurisdictions can require projects to address land use issues that range in 
complexity from minor modifications to local comprehensive plans to funding major 
improvements that may be only indirectly related to school construction. Examples of these 
major improvements are traffic mitigation/improvement projects (including creation of new 
roads, addition of turn lanes, new traffic signals, and traffic control signage and calming 
measures), off-site pedestrian or storm water management improvements.    

 
In addition to the quantitative cost variables identified above, qualitative factors were identified 
contributing to observed project cost variations. The impact of those measures on cost are, in large part, 
due to the significant authority of local school district in decision-making including (Senate Ways and 
Means, et. al., 2012):  

• Variability among school districts in pre-planning before pursuing funding. 

• Unclear expectations of school districts as to the durability of building systems impacting design 
decisions made at the local level, and the long term durability and efficient performance of 
building systems. 

• Limited ability for OSPI to support or provide comparable cost information to school districts in 
making decisions. 

 

There are cost advantages to the current processes, as well as disadvantages that may be more 
effectively normalized by the following:  

• Enhancement with technical planning resources of the current OSPI Study and Survey process to 
assist K-12 schools in the development of capital budgets based on comprehensive pre-design or 
feasibility documentation for major capital projects.  
 

• Implementation of simple baseline building “materials and systems” design guidelines, by school 
building type, that encourages equitable facility performance among school districts and 
supports design innovation. 
 

• A stronger technical and financial understanding of the critical link between capital cost 
efficiencies and existing asset preservation based on building conditions assessments. 
 

• Enhanced support for the demonstrated value of existing requirements for Value Engineering, 
Constructability Reviews, and Building Commissioning services during design and construction. 
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• Provide standard project cost planning and management tools to enable school districts to 

develop and monitor budgets during design and construction phases and allow for comparative 
analysis of cost variations over time.  
 

The challenge, hence the proposed action items above, is to implement an approach that accounts for 
the major factors noted in a way that supports local decision-making, structures an ongoing process 
improvement framework for OSPI School Construction Assistance Program (SCAP) with active school 
district participation, recognizes cost adjustment factors based on local circumstances, and enhances 
equity among diverse local school district needs statewide. 
 
The following study reviews in detail how and why cost variations impact projects managed by school 
districts as well as provides context for how cost variations compare to expected cost ranges.  The study 
concludes with several critical observations on opportunities for more effective management of the 
qualitative measures and impacts on cost variability. 
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GENERAL TERMS AND DEFINITIONS 

Building Life Cycle: The cycle of the building over the course of its life including the design, construction, 
operation, demolition, and waste treatment. This term is frequently used to understand the useful life of 
the building and how/when the building needs infrastructure maintenance to extend its useful life 
including the preventive building system maintenance required to maximize the useful life of building 
systems such as heating and ventilation, roofs, and electrical systems as well as scheduled inspections 
and services, and system component repairs and replacements. Over the course of a building’s life cycle, 
operational maintenance costs (i.e. cleaning and routine maintenance) are relatively stable from year to 
year, but the annual cost of infrastructure maintenance can vary widely depending on the age and 
condition of a building and its component systems. 
 
CCA: Construction Cost Allocation is established by the Washington State Legislature and is adjusted 
annually.  The CCA is the per-square-foot dollar sum established as the as the SCAP program capital 
project cost per square foot metric eligible for reimbursement by the program.  
 
CSG: Construction Services Group is a service of Educational Service District 112.  CSG is a 25-year 
professional consulting service providing design and construction management services exclusively to K-
12 with statewide staff operating from ESD offices in Vancouver, Spokane, Wenatchee, Pasco, 
Anacortes, and Renton. 
 
Direct Construction Costs: A subset of Total Project Costs, direct construction costs are the costs of 
construction labor and materials and other costs (e.g. Washington State sales tax, overhead and profit) 
that are generally based upon the sum of the construction contract between owner and contractor.  
 
Educational Service District (ESD): Educational Service Districts are regional educational support 
agencies partnering with the Office of the Superintendent of Public Instruction to provide key services 
and support to school districts, enhanced educational opportunities through partnerships with OSPI and 
other agencies, and educational programs and services. 
 
Facilities Maintenance:  The US Department of Education’s National Center for Education Statistics 
(NCES) identifies five categories of maintenance:   

• Emergency (or response) maintenance – the elevator breaks on the warmest day of the year, or the 
water main breaks and floods the lunchroom.  

• Routine maintenance – maintenance required at the end of a piece of equipment’s useful life.  
• Preventive maintenance – scheduled maintenance of a piece of equipment.  
• Predictive Maintenance – cutting edge of facility management; uses sophisticated computer 

software to forecast the failure of equipment based on age, user demand, and performance 
measures.  

 
Indirect Costs: A subset of Total Project Costs, indirect costs are the consulting fees, architect and 
engineering fees, project management, furniture and equipment, building permit fees, project 
contingencies, bond sale costs, and other non- direct construction related costs associated with the 
design and construction of a capital project. 
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Major Renovation: This cost assumes extensive demolition and replacement of existing partitions, floor 
and ceiling coverings, mechanical and electrical distribution systems within the affected space, and 
plumbing and electrical fixtures.  Replacement of heating/cooling source equipment, main supply ducts, 
main plumbing waste/vent piping, and medium voltage distribution system are not included. Complete 
remodeling may also include the replacement of the windows and correction of major fire safety and 
accessibility code violations.  
 
Minor Renovation: This involves the remodeling of space for the same occupancy or for occupancy that 
requires a comparable or lesser degree of services or surface treatment.  The primary emphasis is on 
utilizing existing spaces with limited partition changes and very limited changes in mechanical and 
electrical systems.  Typically, the scope of work involves minor relocating or adding of movable 
partitions to improve the space utilization; patching floor, wall, and ceiling finishes; minor reallocations 
of existing plumbing and electrical fixtures; and adjusting the sprinkler heads and air distribution ducts, 
grilles, temperature control, electrical switches and outlets to conform to the new partition 
arrangement.  
 
OFM: The Office of Financial Management provides vital information, fiscal services and policy support 
that the Governor, Legislature and state agencies need to serve the people of Washington State. 
 
OSPI: The Office of Superintendent of Public Instruction is the primary agency charged with overseeing 
K-12 public education in Washington State. 
 
Renovation / Modernization: The process of replacing, updating, or modernization of an existing 
building, building system, and/or infrastructure.  
 
Rural: A local education agency located entirely within counties with a population density less than 100 
persons per square mile or counties smaller than 225 square miles as determined by the Washington 
State Office of Financial Management and published each year. 
 
SCAP: School Construction Assistance Program is a grant reimbursement program administered by OSPI 
to school districts for capital construction funding.  The program utilizes a formula for the distribution of 
state capital funding if a local district meets established eligibility standards.  
 
SSA:  As a component of the SCAP funding formula, the Student Space Allocation is a metric established 
by the Legislature that determines how much physical space each student is allocated. 
 
STEM: Science, Technology, Engineering, and Math.  Frequently referred to in the context of curriculum 
focusing on any combination of these four elements. 
 
Urban: A local education agency located within urbanized areas and urban clusters.  Urbanized areas 
consist of densely populated territory containing 50,000 or more people. Urban clusters are densely 
populated territory with at least 2,500 people but fewer than 50,000. 
 
Total Project Costs: The entire capital cost of constructing/building a new facility including the direct 
construction costs (including site improvement costs) and indirect costs. 
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1.0  INTRODUCTION 

This study was undertaken to provide objective guidance by subject-matter experts to the Washington 
State Office of Superintendent of Public Instruction (OSPI) and the Washington State Legislature on the 
current and future state of major capital costs and the basis for variation, if any, for new public K-12 
facilities throughout the state.  The study began in August 2016 with an in-depth review and analysis of 
the financial data available within OSPI’s records of approximately thirty-five (35) major capital projects. 
The projects in the sample include a range of major capital project types (elementary school, middle 
school, high school and skill centers) statewide, were greater than 20,000 gross square feet, and were 
generally “post-recession” projects having received OSPI School Construction Assistance Program (SCAP) 
capital allocations in the 2013-2015 biennium “release” period.  
 
The following work represents a comprehensive examination undertaken within the August 2016 
through January 2017 timeframe. The study team collected and assessed OSPI’s capital construction 
data associated with the research sample, conducted formal surveys to sample school projects, toured 
over ten sites from the sample, conducted in-depth interviews with local school district officials, and 
interviewed the two architectural firms and the two construction companies responsible for delivery of 
the largest dollar-volume of capital projects included within the OSPI- provided research sample. In 
addition, the study team conducted informal peer review sessions in Vancouver, Washington, and 
Seattle, Washington, with statewide senior school district administrative and facilities leaders, as well as 
senior capital planning and budget officials from the University of Washington and Washington State 
University – the two largest education-institution capital development programs in the state.   
 
The study also represents the study team’s review of respected existing national and regional studies 
and reports specific to K-12 facilities capital costs. Finally, the study team conferred with OFM Capital 
staff, State House and Senate Legislative staff, OSPI Technical Advisory Committee members, and OSPI 
School Facilities and Organization staff on several occasions to seek clarification and refinement as well 
as identification of areas for further future exploration.    
 
The work was limited to the relatively small size of the research sample provided and the time frame 
available to conduct data collection and assessment.  However, the report is intended to provide an 
impactful and objective contribution in achieving an equitable approach to developing a capital project 
cost baseline with appropriate adjustment factors in response to variations in local labor and materials 
costs, local educational program requirements, and other major factors of local significance.  Due to the 
multiple cost variations identified, the study was unable to confirm or suggest that simple metrics such 
as the CCA or SSA (e.g. $/SF or Student/SF) are applicable to every school district in the State. As the 
Senate Ways and Means Committee noted, “Washington is largely considered a “local control” state and 
neither one size nor one cost fits all (2012).   
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2.0  PROJECT OVERVIEW  

2.1  STUDY BACKGROUND, SCOPE AND LEGISLATIVE INTENT 

Over the past decade, Washington State’s local school districts have passed more than $12B in 
Unlimited Tax General Obligation (UTGO) bonds. Theses voter-approved bonds are repaid with property 
tax revenue over a 20 to 30 year period to fund K-12 capital construction (M. Prussing, ESD 112 Bond 
Advisory Services, personal communication, December 29, 2016). During this same period, the 
escalation of construction costs in the market place have at times exceeded the Office of Financial 
Management’s (OFM) projected 3% escalation highlighting the challenge of forecasting public capital 
debt requirements to meet local school district capital needs.  The continued climb in K-12 capital 
project costs statewide has highlighted a critical component of OSPI’s current capital assistance funding 
program formula: Construction Cost Allocation (CCA). Established in a different construction 
environment, the current allocation, even with annual adjustments, remains significantly lower than the 
actual total capital project costs incurred by school districts.   

 
During the supplemental 2016 Washington State Legislative Session, the Legislature passed Engrossed 
Substitute House Bill 2380 requiring OSPI to conduct a cost study identifying and analyzing the major 
sources of potential variables contributing to capital cost differences, if any, across the state by building 
type:  elementary school, middle school, high school, and skill centers. OSPI was requested to contract 
with Educational Service District 112’s Construction Services Group (CSG), a 23-year professional 
consulting service providing design and construction management services exclusively to K-12 with 
statewide staff operating from ESD offices in Vancouver, Spokane, Wenatchee, Pasco, Anacortes, and 
Renton, to conduct an objective and technical assessment of a sample of new K-12 and skill centers 
capital projects throughout the state.  The study requested review of capital cost variations based on 
project size, enrollment, school type, specialized facilities, durability, site requirements, and other 
related design and construction process factors, which may contribute to variations in capital costs. 

 
2.2  CURRENT K-12 AND SKILL CENTERS FACILITIES AND CAPITAL FUNDING ENVIRONMENT 

According to OFM (2015), Washington State’s population has grown by 18% over the past ten years and 
is projected to grow by another 2,250,000 people by 2040. The number of school age children is 
projected to grow by an average of 9,200 persons per year through 2025.  Data from the US Department 
of Education’s National Center for Education Statistics (NCES) has projected a 15-26% enrollment change 
in the State of Washington between FY 2012 and FY 2024; one of seven states with the highest “percent 
projected enrollment change” category (2016).   
 
The projected growth in school-age population has, and appears likely to, increase demands on existing 
assets and new public-funded K-12 and skill centers facilities in the State.  “In January 2009, OSPI 
conducted a survey of districts to identify the outstanding need for school repairs. One hundred and 
seventy-nine districts identified a need for school repairs totaling $1.8 billion, or roughly $16 per 
instructional square feet” (OSPI Facilities Maintenance and Operations: Classified Adequacy Staffing 
Report, December 2010).  Combined with space capacity/utilization factors related to class-size-
reduction initiatives, the State will sustain demand for new and modernized/renovated facilities, and 
minor capital improvement facilities projects in nearly every school district in the state.  
Local school districts have limited options to fund the significant capital costs of new schools and/or 
major renovations.  At the same time, Washington’s current upward trending economic cycle has 
contributed to an approximate 400% increase in the dollar volume of local voter approved capital bond 
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measures from 2011 to 2016 in both low-wealth and high-wealth school districts (Christine Thomas, 
2016, OFM staff presentation to the House Capital Committee). In addition, numerous school districts 
throughout the State are currently involved with “pre-bond” planning efforts targeted towards potential 
bond referenda in 2017 and 2018.  
 

2.3  THE STATE’S ROLE IN K-12 AND SKILL CENTERS CAPITAL FUNDING 

The State of Washington provides major capital funding assistance to qualifying school districts in the 
form of a School Construction Assistance Program (SCAP) administered by OSPI’s School Facilities and 
Organization group.  Funding is based on a predetermined formula by OSPI’s School Facilities and 
Organization group that incorporates an analysis based on a school district’s unhoused student 
enrollment need and current history of grant awards to the local district. Following this assessment, 
capital grant amounts are established on a space-based eligibility per student, Student Space Allocation 
or SSA, and the application of an annually adjusted capital allocation per square foot to a qualifying 
project known as the Construction Cost Allocation or CCA.  
“The percentage [of grant support] varies by the local 
district’s ability to raise funds measured in terms of 
assessed value per student,” by including an application 
process of an annually-adjusted “State Funding Assistance 
Percentage” based on property valuation and student 
population for each State of Washington school district.  
As a granting process, SCAP is a voluntary, formula-driven capital funding assistance opportunity for 
those school districts who have successfully secured local capital funds.   

Considered by school districts a “leveraged” or “matched” capital grant program, if a school district can 
meet the SCAP program funding formulae requirements, the SCAP grant provides a “match” to local 
school districts and reimburses the district grantee for a discrete level of SCAP recognized costs 
according to the formula. In addition, OSPI administers wide-ranging, often one-time, grant programs 
including STEM Grants to support new laboratory science and career concentration courses, K-3 Class 
Size Reduction Grants, Emergency Repair Grants, Healthy Kids/Healthy School Grants, FEMA-funded Pre-
Disaster Mitigation Planning grants, and Lead Remediation Grants, among others.  School districts also 
pursue capital funding by use of non-voted bond authority, capital levy referenda, and via various grant 
programs available from both private and public technology or energy-conservation rebate programs. 
 
Skill centers are funded in their entirety through the State of Washington biennial capital budget process 
with state capital resources.  Capital funding requests are administered by OFM via a competitive  
funding request process, and are funded similar to Community Colleges and Technical Education, 
although the skill centers’ proposals to receive state-funded capital and operating resources require 
partnership agreements among multiple local school districts as a condition of the resource allocation 
process.   

 
  

“The percentage varies by the local district’s 
ability to raise funds measured in terms of 
assessed value per student.” 
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2.4  APPROACH TO IDENTIFYING PUBLIC K-12 AND SKILL CENTERS COST VARIATIONS 
COMPARED TO EXPECTED COST RANGES 

Variations in capital construction costs were developed based on the professional experience of the 
study team using a combination of sources including analysis of the available OSPI SCAP project 
construction cost information grouped by ESD and space distribution by school type, data from several 
industry and peer-review observations, statewide data, and a limited literature review of national 
trends. 

The study proceeded in three distinct phases: 
 

 Phase I: Data Collection and Analysis of OSPI Sample Schools 
 Phase II: Comparison to Expected Cost Ranges 
 Phase III: Identification of Major Cost Factors and Qualitative Impacts 

 
At the onset of the study, OSPI provided a sample of twenty-four (24) school projects and eleven (11) 
skill centers projects that included greater than 20,000 GSF of new construction and were released for 
funding, or approved through the SCAP program for reimbursement, in the 2013-2015 biennium 
(Appendix D).  These schools represented less than 2% of all publicly funded schools in Washington State 
(OSPI ICOS, 2016). The sample size limited the ability to distinguish between unique project attributes to 
typical K-12 and skill centers projects and clearly identify the variations in school construction costs. 
Given this constraint, the study gathered additional data in the time available to compare cost variations 
and gain an understanding of key trends. Although the study sample provided great insight in terms of 
programmatic space distribution and schedule of values, the sample had other significant limitations 
because it was not a random sample.  Consequently, the sample was not representative based on 
geographic distribution.  For example, there were only three middle schools in the sample and two were 
located in ESD 121.  The elementary schools in the sample were concentrated into an area of less than 
50% of the ESDs.  Fifty percent of the high schools in the sample were located in ESD 121. 
 
To compensate for the limitations of the study sample, the study team incorporated and analyzed 
statewide K-12 construction projects over the last decade. In addition, the team conducted work 
sessions with peer groups, interviewed industry experts, and reviewed available literature referencing 
national trends.  This information was used to provide anecdotal observations at the local, state, and 
national level to identify generalized trends and variables. The approach included the incorporation of 
major renovation data due to the interrelationship of K-12 construction between new construction costs 
and renovation costs within the sample data.  The approach, restricted by a combination of sample size 
and time, has nevertheless begun to address construction cost variations and includes critical 
observations that could result in more effective management and control of public-sector capital 
construction costs.     
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3.0 DATA COLLECTION AND ANALYSIS OF OSPI SAMPLE SCHOOLS – 
STUDY PHASE I 

A sample of twenty-four (24) elementary, middle, and high school projects were identified by OSPI to 
serve as the content for the study. Eleven (11) skill centers projects, some with multiple phases, were 
also included. Projects in the OSPI provided sample were identified as participants in the SCAP program, 
were intended by OSPI to be current by using new construction projects based on recent funding release 
years, and, in size, were greater than 20,000 gross square feet.   

 
Figure 1 
OSPI Provided Capital Project Sample – Statewide Distribution 

 
Following OSPI’s identification of funding and providing formal notice to proceed, data collection was 
initiated in August 2016.  Financial information reported by school districts to and developed by OSPI 
served as the source data for the study. OSPI provided three types of information during the first phase 
of the study.  
 
First, the approved budgeted total project cost as noted on OSPI’s D-10 document was provided. The 
form is used to review projects, and if approved by OSPI, provides authority for a school district to solicit 
bids for the construction of a capital project.  
 
Second, OSPI provided the D-7 document for most of the projects in the study sample.  This form was 
submitted, often with the assistance of a consulting architectural firm, to report square feet by space 
type. Required by OSPI in a standard template, space program information is expected to be consistent 
with the national standards identified in the OSPI Facilities Manual (see Appendix E) although it is 
unclear if the standard has been appropriately followed.    
 
Third, when available, OSPI provided the most recent “Schedule of Values” submitted by a school 
district’s project general contractor as a critical component of their payment invoice, and then if 
approved by the school district submitted to OSPI for OSPI review and approval prior to reimbursement 
by OSPI to the district.  
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The information from these three sources were compiled in to a comprehensive data set for the study 
and used to analyze the quantitative space and financial factors for each of the sample projects.  As a 
starting point, this information was used to assess trends in program, size, and cost identified in the 
tables and charts below of the sample projects. 

 
Figure 2 
Study sample Total Project Cost per gross square foot ranges by building type 

 
To normalize capital costs, the sample projects were analyzed using total project costs excluding 
Washington State sales taxes. This exclusion was due to the authority of local jurisdictions to utilize 
special use district sales taxes creating a variable tax amount among school districts in the sample.  The 
schedule of values from the most recent pay application for each project was used to collect the 
baseline final cost, or in some cases, the projected final cost.  The ENR Building Cost Indexes (BCI) in 
Seattle (1978-2016) were then used to index cost data to the first quarter of 2017.  Specifically, the BCI 
was utilized because it is more applicable to structures and includes local prices for Portland Cement 
and 2 X 4 lumber as well as the national average price for structural steel.  Seattle’s BCI uses local union 
wages, plus fringes, for carpenters, bricklayers, and iron workers. 
 
There are some limitations to the ENR Construction Cost Index (CCI) in that it utilizes four inputs – 
cement, lumber, structural steel, and labor.  It does not capture all factors influencing project costs.  
Rather, it provides a snapshot of general cost trends.  Consequently, the CCI represents an average and 
may not capture local pricing effects stemming from local competition or local discounting practices.  It 
also may not capture variations attributable to building components and systems since it is calculated 
using the same weight for labor and materials. However, these limitations are addressed as cost factors 
by evaluating other sources as shown in Section 5.0 Factors Contributing to Cost Variables. 
 
The total project costs for each project were normalized to provide a practical benchmark when 
considering costs relative to the study’s issuance date in February 2017. For three of the projects, site 
acquisition was included in the total project cost.  All other projects either excluded site acquisition as 
part of the project or were projects constructed on building sites on existing school district property. 
The minimum and maximum total project cost per gross square feet indicated the range of costs per 
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project whereas the median provided limited insight into the typical costs for the sample by building 
type. 
 

 
Figure 3 
Direct Construction Cost per gross square feet 
 
 
 

 
Figure 4 
Indirect Project Costs per gross square feet 

 
This information was further separated into direct and indirect construction costs. The sample clearly 
included “outliers” challenging any assumption that the sample was representative.  For example, the 
indirect cost range for a high school project based on industry expectations should be around 30%-35%.  
Projects reported through SCAP processes indicated the percent of indirect costs outlined in Table 3 
below.  
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Indirect Project Costs as a Percent of Total 
Project Costs 

ELEMENTARY MIDDLE HIGH SKILL 
CENTERS 

Minimum 15% 13% 12% 30% 

Median 15% 15% 13% 35% 

Maximum 16% 17% 15% 41% 

Table 3 
Indirect Project Costs as a Percent of Total Project Costs excluding Washington State sales tax 

 
Representative high schools were visited to more directly assess the low indirect project cost by the 
study team and an on-site review was conducted with the responsible school district administrator. The 
architect-of-record for the project was also interviewed in-person by the study team to more accurately 
assess the basis for the very low construction cost per square foot.  
 
To further understand the variations in capital costs by school type, the team reviewed the gross square 
feet of each project as well as the average gross square feet per projected enrollment for each school 
type.  Projected enrollment for these schools may include enrollment for existing space if the project 
included a new addition and renovation of existing facilities. 

 

 
Figure 5 
Elementary School GSF and GSF/Student – OSPI Sample + Spokane Linwood Elementary, Seattle Cascadia Elementary, and 
Seattle Olympic Hills Elementary 

0
20
40
60
80
100
120
140
160

0
10,000
20,000
30,000
40,000
50,000
60,000
70,000
80,000
90,000

100,000

Av
er

ag
e 

GS
F 

/ S
tu

de
nt

GS
F

Elementary School - Gross Square Feet & Average Gross Square Feet per Student

GSF Average GSF/Student



 WASHINGTON STATE OFFICE OF THE SUPERINTENDENT OF PUBLIC INSTRUCTION  
K-12 CAPITAL FACILITIES COST STUDY 

February 3, 2017  Page 21 

 
 
 
 
 
 

 
Figure 6 
Middle School GSF and GSF/Student – OSPI Sample + Spokane Salk Middle School Data 

 

 
Figure 7 
High School GSF and GSF/SF – OSPI Sample 
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Figure 8 
Skills Center GSF – OSPI Sample 

 
Projected versus actual enrollment information was unavailable from OSPI for the skill centers projects 
in the OSPI sample, limiting the ability to identify an average GSF per student. Skill centers project their 
enrollment five years post construction and are expected to meet their projection as a condition of 
funding. The size and scope of the skill centers projects within the sample varied greatly and capital 
construction costs included renovations of and additions to existing facilities as well as stand-alone 
entirely new construction. 
 
Due to the timing of the construction project activities and when project financial information was 
reported to OSPI, several key data points had not yet been reported during the initial analysis of Phase I 
of the study.  To gather supplemental information and fill the gaps in the existing OSPI data, a formal 
survey was developed by CSG and distributed to the local district administrators by OSPI for each project 
in the study sample.  A sample of the formal survey is provided in Appendix B.  The survey was 
distributed via OSPI administration in early September and received a response rate of approximately 
74%.  The survey responses added to the SCAP reported financial and space information to fill as many 
gaps in the existing OSPI source data as possible. 
 
Each local school district that responded to the survey was invited to participate in face-to-face or 
telephone interviews. Of the total study sample, 26% of the schools participated in these follow-up 
reviews with the study team providing a more detailed understanding of the programmatic scope of 
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their individual construction projects and specifically, background on those conditions the data 
suggested may have been cost outliers.  During this phase, nuances about each school were discovered 
such as unique site requirements and/or locally-governed program priorities. 
 
Despite the time constraints in which to conduct the study, members of the study team conducted site 
visits to approximately ten projects for a more detailed review of representative examples and outliers 
within the project sample.   The site visits provided more detailed information regarding educational 
programs and philosophies as well as building and site design conditions. Urban and rural sites, as well 
as sites on the east and west side of the Cascade Mountains were visited to understand potential 
climatic and geographic influences on construction cost variations.   
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4.0 EXPECTED COST RANGES BY FACILITY TYPE AND SPACE PROGRAM 
ACTIVITIES – STUDY PHASE II 

An expected cost range by school type and new construction or renovation was developed by reviewing 
the current trends against industry and national benchmarks. These ranges helped identify the cost 
variables of the sample capital projects by allowing a comparison of observed costs compared to 
expected costs. Due to the local influence on school construction projects, the expected cost ranges 
were developed first by identifying a typical range by space type, then a statewide average for typical 
school construction. Further down, geographic variations to the expected cost ranges are explored along 
with local factors to be considered. Due to the nature of the wide variations in site costs and indirect 
costs to projects, construction cost ranges were developed excluding site costs, indirect costs, and 
Washington State sales tax. Below the construction cost ranges are percentage cost allowances 
developed to be incorporated with the construction cost for typical site costs and typical indirect costs 
to achieve a total project cost range excluding Washington State sales tax.   
 
Skill centers present a unique situation in both their benchmarks and their construction.  As such, the 
expected cost ranges for skill centers are project specific. Their individual review appears to be 
important for their approval process since the programmatic elements and scope of work ranges 
significantly in addition to encompassing the cost variables discussed below. 

 
4.1  EXPECTED COST RANGE BY SPACE PROGRAM TYPE FOR ELEMENATARY, MIDDLE, AND 

HIGH SCHOOLS 

For new construction and renovations, a cost range by space type was developed.  Based on the sample 
of school projects and benchmarks, each school type, elementary, middle, and high, was assigned an 
approximate area distribution of the total gross square feet.  The tables below demonstrate the 
different impacts to construction a school project will have depending on the program distribution. 

 
NEW CONSTRUCTION 

  

  

  
Estimated Direct Construction Cost 

Range (Excludes Washington State Sales 
Tax) 

  
Space Type   Low Cost/GSF   High Cost/GSF 

     
STEM / Laboratory  $400  $500 

Cafeteria   $300   $425 

Classroom  $250  $350 

Library   $280   $350 

Learning Resource Center  $270  $320 

Assembly / Multi-purpose   $375   $450 

Service / Support  $250  $300 

Student Services   $250   $300 

Physical Education / Gym  $250  $320 

Office   $250   $300 
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General Support  $170  $220 

Covered Play Area   $90   $120 

Add Site Costs Allowance - Elementary Schools   10%   12% 
Add Site Costs Allowance - Middle & High Schools   10%   15% 
          
Add Indirect Costs Allowance - Elementary Schools   25%   30% 
Add Indirect Costs Allowance - Middle & High Schools   30%   35% 

*Allowance costs multiplied to the costs above. For example, a 12% site cost allowance would be added to the construction 
costs. 

Table 4: New construction dollar per square foot by program/space type with associated site cost allowance and indirect 
cost allowance. 

 

     RENOVATION 
  

  

  
Estimated Direct Construction Cost Range 

(Excludes Washington State Sales Tax) 
  

Space Type  Minor Reno. $/GSF Major Reno. $/GSF 
STEM / Laboratory  $250  $450 
Cafeteria   $150   $350 
Classroom  $75  $250 
Library   $80   $350 
Learning Resource Center  $270  $320 
Assembly / Multi-purpose   $375   $450 
Service / Support  $250  $300 
Student Services   $250   $300 
Physical Education / Gym  $250  $300 
Office   $250   $300 
General Support  $170  $220 
Covered Play Area   $90   $120 
Add Indirect Costs Allowance - Elementary Schools   20%   25% 
Add Indirect Costs Allowance - Middle & High Schools   25%   30% 

*Minor and Major Renovation Construction Cost Range does not include major building wide infrastructure upgrades or 
replacements. 

Table 5: Renovation construction dollar per square foot by program/space type with associated site cost allowance and 
indirect cost allowance. 
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4.2 WASHINGTON STATE COST RANGE BY SCHOOL TYPE 

Based on the cost range by space program, a statewide average range of construction costs were 
developed for each school type. Construction costs exclude Washington State sales tax, site costs, and 
indirect costs. A project allowance has been added to the table below to reach the total project cost that 
includes a range of typical site costs and indirect costs.  Costs outside of the typical range for special or 
extraordinary conditions are not included. 
 

NEW DIRECT 
CONSTRUCTION*   Elementary   Middle   High 

    
Low 

Cost/GSF 
High 

Cost/GSF   
Low 

Cost/GSF 
High 

Cost/GSF   
Low 

Cost/GSF 
High 

Cost/GSF 

Washington State Average $230 $309  $246 $326  $265 $344 
Add Site Costs Allowance   10.0% 12.0%   10.0% 15.0%   10.0% 15.0% 

Add Indirect Costs Allowance 25.0% 30.0%   30.0% 35.0%   30.0% 35.0% 

          
RENOVATION*   Elementary   Middle   High 

    
Minor 

Cost/GSF 
Major 

Cost/GSF   
Minor 

Cost/GSF 
Major 

Cost/GSF   
Minor 

Cost/GSF 
Major 

Cost/GSF 

Washington State Average $120 $251  $151 $276  $177 $299 
Add Indirect Costs Allowance 20.0% 25.0%   25.0% 30.0%   25.0% 30.0% 

*All dollars per gross square foot (GSF) exclude Washington State Sales Tax. 

** Minor and Major Renovation Construction Cost Range does not include major building wide infrastructure upgrades or 
replacements. 

Table 6: New and renovation construction dollar per square foot by Washington State Average with associated site cost 
allowance and indirect cost allowance. 
 

4.3  GEOGRAPHIC COST VARIABILITY 

Review of the study sample indicated geographic differences in capital cost, however the sample did not 
provide conclusive evidence. A review of construction expenditures of residential and basic commercial 
construction (excluding high-rises) in major urban centers across the state provided a factor applied to 
school construction to identify regional cost differences.  At least one, sometimes more than one, urban 
center from each educational service district was used to identify variances.  A range of costs based on 
these geographic differences is intended to include low cost or high cost areas. Similar to the tables 
above, all construction costs exclude Washington State sales tax and an allowance for typical site costs 
and indirect costs are identified at the bottom of the next table. 
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 NEW CONSTRUCTION*   Elementary Middle High 

ESD   

% Diff. 
from WA 
Average   

Low 
Cost/GSF 

High 
Cost/GSF   

Low 
Cost/GSF 

High 
Cost/GSF   

Low 
Cost/GSF 

High 
Cost/GSF 

Washington 
State 
Average   

0% 
  $230 $309   $246 $326   $265 $344 

            
101   0.4%   $231 $310   $231 $327   $266 $345 
105  -3.9%  $221 $297  $220 $313  $255 $330 
112   8.8%   $250 $336   $267 $354   $288 $374 
113  6.0%  $244 $328  $244 $345  $281 $364 
114   -15.8%   $194 $260   $191 $274   $223 $289 
121  14.0%  $250 $353  $251 $372  $288 $392 
123   -4.6%   $210 $295   $208 $311   $242 $328 
171  -7.7%  $212 $285  $211 $301  $244 $317 
189   17.2%   $244 $363   $245 $382   $281 $403 

Add Site Costs Allowance   10.0% 12.0%   10.0% 15.0%   10.0% 15.0% 

Add Indirect Costs Allowance   25.0% 30.0%   30.0% 35.0%   30.0% 35.0% 

*All dollars per gross square foot (GSF) exclude Washington State Sales Tax. 
Table 7: New construction dollar per square foot by geographic differences compared to the Washington State average with 
associated site cost allowance and indirect cost allowance. 

 
RENOVATION*       Elementary Middle High 

ESD   

% Diff. 
from WA 
Average   

Minor 
Cost/GSF 

Major 
Cost/GSF   

Minor 
Cost/GSF 

Major 
Cost/GSF   

Minor 
Cost/GSF   

Major 
Cost/GSF 

Washington State 
Average 0%   $120 $251   $151 $276   $177   $299 

             
101   0.4%   $121 $252   $121 $277   $177   $300 
105  -3.9%  $116 $241  $114 $266  $170  $288 
112   8.8%   $131 $273   $164 $301   $192   $325 
113  6.0%  $127 $266  $129 $293  $187  $317 
114   -15.8%   $101 $211   $96 $233   $149   $252 
121  14.0%  $131 $286  $133 $315  $192  $341 
123   -4.6%   $110 $240   $107 $264   $161   $285 
171  -7.7%  $111 $232  $109 $255  $163  $276 
189   17.2%   $128 $294   $130 $324   $188   $350 

Add Indirect Costs Allowance   20.0% 25.0%   25.0% 30.0%   25.0%   30.0% 

*All dollars per gross square foot (GSF) exclude Washington State Sales Tax. 
**Minor and Major Renovation Construction Cost Range does not include major building wide infrastructure upgrades or replacements. 
Table 8: New renovation dollar per square foot by geographic differences compared to the Washington State average with 
associated site cost allowance and indirect cost allowance. 
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4.4  EXPECTED RANGE OF COSTS FOR SKILL CENTERS 

Skill centers vary significantly in their programmatic elements creating a wide range of costs. The table 
below demonstrates the very wide range of educational program components of skill centers in the 
sample. The quality and design of the skill centers also ranged significantly. For example, the Walla 
Walla skill center resides on the Walla Walla Community College Campus and was designed to fit within 
the college campus whereas other skill centers encompass different design elements reflective of their 
programs and/or location.  The diversity in program and design creates a wide cost range due to the 
multitude of technical variables and flexible infrastructure systems required in these facilities in addition 
to all of those listed in the cost variable section of the study. 
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Animation Technology  X       X 
Applied Algebra/Geometry        X  
Applied Medical Sciences   X    X   
Auto Collision/ Repair/ Services/ Technology X X X X  X X X  
Aviation/Aerospace Technology   X   X    
Biomedical  X        
Broadcast Media Production  X        
Building & Design X         
Business Admin/Legal Medical Office   X     X  
Cinematography & Production X         
Computers, Servers & Networking /Web 
Development 

X X    X  X X 

Construction Technology X X X X  X X X  
Cosmetology/Hair Design X X X X  X  X X 
Criminal Justice/Public Safety/Law 
Enforcement 

X X X X  X X X X 

Culinary Arts/Management X X X X  X X X X 
Cyber Security  X        
Dental Assisting  X X    X X X 
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Diesel Technology   X       
Digital Media     X     
Electrical Systems Technology     X   X  
Electronics Engineering Technology         X 
Fashion & Merchandising   X      X 
Fire Science and EMS X  X X  X X X X 
Healthcare/Medical Careers  X  X X X  X X 
Homeland Security   X       
Industrial Robotics  X      X  
Information Technology Systems, Service & 
Support 

  X       

Manufacturing  X  X X     
Marine Services       X   
Metal Fabrication/Boeing        X  
Mobile Electronics  X        
Multimedia Design  X  X      
Pre-Engineering Technology   X X    X  
Pre-Pharmacy Technology      X    
Pre-Veterinary Technology / Assisting / 
Animal Care 

 X    X X X X 

Summer School        X  
Travel and Hotel Management  X X       
Video Game Development X X  X  X X  X 
Welding  X   X  X X  
Work-Based Learning    X      

Table 9: Skill Centers programs as identified by each skill centers’ websites. 
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5.0  FACTORS CONTRIBUTING TO COST VARIATIONS 

The study incorporated data gathered from the sample of school projects, statewide information, peer 
and industry interviews, and a literature review of recent articles and reports to understand the most 
impactful cost factors at this time.  The factors identified are not conclusive.  Rather, additional factors 
play a role in the cost of construction either indirectly or at such a localized level to not feasibly be 
captured in this study without creating significant new data.  

 
IDENTIFICATION OF MAJOR COST FACTORS  

A California State Allocation Board 2000 study compared two new elementary schools that were nearly 
identical in site conditions, total project cost, cost per square foot, and cost per student but were 
considerably different in space plan layout, the choice of building materials, and the building structural 
and mechanical, electrical, and plumbing systems. With the extremely detailed cost data available for 
their study, they were able to reveal numerous differences not apparent in the summary metrics of total 
cost, cost/SF, and student/SF.   The analysis revealed that the project with the more expensive building 
shape used the less expensive building materials and systems, indicative of a shorter life cycle; and the 
project with the less expensive building shape, was designed with more expensive, more durable and 
therefore longer life cycle, building materials and systems.    
 
The California study observed that while each design team had created solutions successfully meeting 
the budget and program goals provided to them, each school district with their design team had arrived 
at two very different solutions.  The study concluded that the most cost-efficient and innovative design 
approach for each of the two school districts would have been to design and build the less-expensive 
building shape with the more-expensive materials and systems.   

This example highlights variations in approaches to design and construction of K-12 publicly funded 
facilities.  To further evaluate the variations, the study team interviewed the two architectural firms and 
the two construction companies responsible for delivery of the largest dollar volume of capital projects 
included within the OSPI-provided research sample.  In addition, two informal peer review sessions were 
held, one in Vancouver, Washington, and another in Seattle, Washington, involving statewide senior 
school district administrative and facilities leaders, as well as senior capital planning and budget officials 
from the University of Washington and Washington State University. 
 
Washington is one of several states witnessing significant net migration and, in key areas of the state, a 
very active institutional building construction marketplace. To understand these attributes within the 
national and regional context, a limited and focused literature review was conducted to assist the study 
team identify key trends across the nation and region specific to cost variations.   
 
The following six cost factors, ranked from highest cost impact to lowest cost impact, were identified 
from the observations and data analysis contained within the study. 

 
5.1  MARKET CONDITIONS 

There is a general belief that in a perfect market only two factors have a direct impact on construction 
costs: price of materials and labor costs.  State law requiring prevailing wages on publicly funded 
projects provide a mechanism to reasonably mitigate major variations in labor costs.  It is generally 
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accepted that as projects increase in size, the materials costs tend to remain relatively stable across the 
State. 

During periods of rapid growth, particularly in the major metropolitan areas, the reality is quite 
different.  The imperfections in the market, such as limited numbers of qualified tradesmen in key 
construction industry sub-disciplines (i.e. steel erection, mechanical, electrical and plumbing), are 
exposed creating major competition for qualified labor resources, limited competitive bidder pools, and 
higher construction cost pressures. 

The cost factors and explanations below explore the various factors related to market condition that are 
likely to have the greatest impact on capital construction costs. 

Cost Factor Explanation 

 
Local Market 
Conditions 

 
The supply and demand influences on local markets impacts the availability of 
labor and materials, which then affects the cost of construction.  Most notable 
in recent years, construction in the Seattle area has limited the availability of 
labor and materials driving up the cost of bids to do the work.  
 
Interviews with industry leaders including construction firms and cost 
estimators reinforced these observations. During the interview process, 
multiple school districts and industry leaders identified the timing of work in 
the cyclical high and low construction years and escalation as being among the 
primary drivers of costs.   
 
Cost variations within Educational Service Districts (ESD) are noted in the table 
below.  ESD 189, which includes the San Juan Islands, had the greatest cost 
variation compared to the statewide average.  
 

ESD   
% Diff. from WA 

Average 
 Washington 
State Average   0% 

101   0.4% 
105  -3.9% 
112   8.8% 
113  6.0% 
114   -15.8% 
121  14.0% 
123   -4.6% 

71  -7.7% 
189   17.2% 

Table 10: Percent of Cost Variation Among Washington Educational Service Districts to 
Washington average 
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Project costs have escalated on average 2.9% a year since 2006 with high 
construction cost years at 5.5% and lower years at 0.1% (Engineering News 
Record BCI, 2016).  OFM uses a statewide escalation amount of 3% applied to 
state-funded construction projects. In some years, true escalation is above, and 
in other years below, OFM’s amount. 
 
The timing of any given project from conception to occupancy extends over 
multiple years.  During market conditions when escalation is unplanned and/or 
increases at higher than anticipated rates, school districts face difficult 
decisions:  project scope reductions, increasing project contingencies, deferring 
work, adding local reserves, or a combination of each to balance budget, scope, 
and schedule. In periods of slower than anticipated escalation, the project 
budget may benefit.  Either way, the amount of time it takes to move a project 
from conception to completion extends exposure to the impacts and cost risks 
inherent to the dynamic circumstances usually associated with both the capital 
and construction marketplace. 
 
Capital project schedules were also identified as a market-related cost variation 
factor. Although the timeline for the entire project process is long, the 
construction schedule in the sample projects were repeatedly condensed to be 
open in time for the following school year.  The impact of a condensed 
construction schedule together with the aggregated one-time mid-year release 
of SCAP funds was often cited as  reducing a school district’s  flexibility to 
respond to market conditions such as labor shortages, backordered supplies, or 
long lead times on materials by “spreading out” bid dates thereby have an 
opportunity of increasing labor and material availability.  The current 
circumstance continues to result in increased overtime and oversight costs 
incurred to ensure that the project maintains its schedule to accommodate 
district project cash flows and mitigating impacts to teachers and students 
associated with a mid-year occupation of improved or new facilities. 

 
5.2  PROGRAMMATIC ELEMENTS 

Throughout the interview process participants identified cost variability as the result of a school 
district’s approach to meet their region’s specific educational needs. Some of these factors are outside 
the control of the school districts whereas others are within their control but may be in response to an 
external pressure.   
 
As school districts across the State continue to create and adopt new pedagogies, space allocation 
strategies have changed to meet the new demands.  Typically, these changes have resulted in significant 
increases in space requirements.  In addition, as communities throughout the State search for ways to 
build “essential facilities” such as spaces to serve as emergency shelters during natural disasters, joint-
use of K-12 school buildings have become the communities’ preferred solution to meet these demands.   
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Cost Factor Explanation 

 
Delivery of 
Education 
 
 
“Compared to 1995, 
elementary schools 
reporting this year 
providing about 80 
square feet more for 
each pupil. In that 
same period, high 
schools have 
provided about 30 
additional square 
feet for each student. 
Middle schools added 
an extra 45 square 
feet over the last 19 
years.” (Planning & 
Management) 

 
National trends indicate school design is moving in two directions: back to the 
single corridor with rooms on both sides or alternative collaborative and 
untraditional spaces.  Consulting Principle Gregory Stack (2016) for NAC 
Architecture identified these trends best noting the different directions as  
impactful to design. Facilities with robust and adaptive infrastructure and cross-
curricular classrooms allow students to explore multiple subjects in one setting. 
Some schools are going as far as to combine schools with other community 
services (libraries, police stations, arts centers, etc.) for the benefit of education 
and economic use of tax dollars. Other schools, to a lesser degree, are heading 
toward school designs reminiscent of earlier 20th century.  
 
What school districts have observed, and NAC Architecture among many others 
have recently identified, is reflected in national and regional trends. According to 
the 20th Annual School Construction Report (Planning & Management, 2015), the 
national median square feet per student in new facility construction has 
consistently increased over the past nineteen years.  This increase reflects the 
changes in how education is delivered and learning occurs in many school 
districts via an increasingly interactive environment among students and 
teachers with an environment of more adaptable and flexible school facilities.   
 
According to a recent report by the Bill & Melinda Gates Foundation (2014), 
students have seen significant gains in learning outcomes based on personalized 
learning. To provide personalized learning, more than three-quarters of teachers 
within the study reported that classrooms with easily moved furniture supported 
this change in teaching approach.  Between one-quarter and one-third reported 
additional physical features such as larger open instructional spaces, breakout 
spaces, and that non-traditional furniture also facilitated personalized learning. 
 
As the table below illustrates, the State of Washington’s median space allocation 
(measured in gross square feet per student by school type) is well below the 
national median of new construction in all school types for the past three years.  
The most pronounced difference is in the elementary schools, excluding 
combined elementary and middle or high schools, where the State median 
ranges from 15.0% to 38.8% below the national figure.  Washington’s middle and 
high schools range from 14.6% to 17.8% and .07% to 4.9% below the national 
medians, respectively. 
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MEDIAN SQUARE FEET PER STUDENT 
  

State 
Median 
(New & 
Existing) 

2014 - 19th 
Annual New 

School 
Construction 

Report National 
Median 

2015 - 20th 
Annual New 

School 
Construction 

Report National 
Median 

2016 -21st Annual 
New School 

Construction Report 
State of School 
Construction 

National Median 

 

 
Elementary 
School 115 149.6 188 135.3 
Middle School 148 173.3 173.4 180.1 
High School 173 174.2 180 181.9 
Skill Centers 138 N/A N/A N/A 

*State Median excludes schools that include grades K-12, K-8, or combined Middle / High Schools. 

**Annual School Construction Report of National Median of gross square feet per projected 
student enrollment provided by School Planning & Management (P. Abramson, 2014, 2015, 2016). 
Table 11: Median SF per Student 
 
Higher education teaching has increasingly moved toward breaking larger cohorts 
into smaller groups to work on projects and topics.  As these trends, have gained 
traction in K-12 education, design professionals are increasingly asked to 
incorporate “breakout spaces” or other approaches in the design of K-12 building  
resulting in different types of spaces to accommodate groups gathering in more 
flexible and therefore more usable spaces adjacent to or embedded within forme  
circulation spaces, accommodating a wide range of multiple uses. 
 

 
Grade 
Configuration and 
Curriculum Focus 

 
The age groups, size, and level of specialty within the school contribute to 
programmatic differences between school types.  Classes within grades may be 
configured differently with specialized spaces unique to the learning 
requirements of cohorts. For example, elementary students typically remain in 
their primary home room most of their school day, only moving to specialized 
music or art rooms as needed.  In comparison, high school students change 
rooms between classes or time blocks to receive instruction.  
 
In general, high school educational programs are more complex and therefore 
more expensive to accommodate the program spaces and activities within than 
middle schools; middle schools are more expensive than elementary schools. As 
noted above one of the reasons for this is the increased specialization and 
advanced teaching facilities as a student moves from lower to upper grades. For 
example, as illustrated in the table below, high schools use approximately 20% 
of their space for STEM/Laboratory programs compared to less than 3% for 
elementary schools and the cost per square foot is higher for these types of 
spaces.   
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Table 12: Program area distribution by school type and space type 

 
Self-contained spaces for special education, art rooms, wood shops, acoustical 
needs for music programs, and a variety of others require specialized design 
and materials. Schools vary in self-contained or specialized spaces based in 
general on demographics, local educational program decisions, and geographic 
location. 
 
School size also plays a role as depicted in the table below in that the larger the 
school, the smaller the allocation of square feet per student.  When asked 
about this trend, Facility Directors identified that many programmatic elements, 
such as a principal’s office, are constant regardless of the enrollment size 
indicating an economy of scale - the larger the enrollment the more efficient 
the space allocation metric and therefore the lower capital cost per student. 
However, representatives from larger-sized schools suggested that higher 
enrollment did not necessarily indicate an improved teaching/learning 
environment or more successful learning outcomes.  
 
GROSS SQUARE FEET PER STUDENT BY SCHOOL SIZE AND TYPE 
            

School Type   
Enrollment 
Category   

Rural Gross 
Square Feet 
per Student    

Urban  
Gross Square 

Feet per 
Student  

Elementary (K-6)   <100   278   n.a. 
Elementary (K-6)  100 – 500  129  137 
Elementary (K-6)   >500   98   105 
Middle School   <100   452   n.a. 
Middle School  100 – 500  183  234 

  
  

Elementary 
School  

Middle 
School  High School  

Space Type   
Area 

Distribution 
Area 

Distribution 
Area 

Distribution 
STEM / Laboratory  2.8% 7.2% 19.9% 

Cafeteria   6.1% 14.1% 8.1% 

Classroom  55.7% 35.0% 28.1% 

Library   4.2% 5.0% 2.2% 

Learning Resource Center 0.1% 0.0% 0.3% 

Assembly / Multi-purpose 1.7% 0.9% 3.9% 

Service / Support  2.0% 4.1% 4.8% 

Student Services   2.1% 2.1% 3.3% 

Physical Education / Gym 8.2% 23.1% 21.7% 

Office   5.1% 5.5% 6.0% 

General Support  10.8% 1.9% 1.6% 

Covered Play Area   1.1% 1.0% 0.0% 
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Middle School >500 137 156 
K-8 <100 653 n.a.
K-8 100 – 500 170 161
K-8 >500 138 180
K-12 <100 664 n.a.
K-12 100 – 500 262 112
K-12 >500 155 148
Middle School / High School <100 802 n.a.
Middle School / High School 100 – 500 214 163
Middle School / High School >500 166 147
High School <100 522 324
High School 100 – 500 220 146
Skill Centers 100 – 500 n.a. 139
Skill Centers >500 n.a. 122
Table 13: School type by gross square per enrollment grouped into school size, urban and rural 
(OSPI ICOS, 2016). 

Technology 
Infrastructure 

Changes in technology infrastructure requirements by building code officials, 
new pedagogy models, and desire of local communities continue to accelerate 
impacting the range of capital construction costs. The changes include provision 
of new distribution systems to the complexity of system hardware, training, and 
long-term maintenance agreements.  Security technology, LED screens in 
addition to white boards or chalk boards, and wireless capabilities all increase 
the amount of electrical power, electrical power redundancy, cabling, wireless 
distribution hardware, and the need for the space and sophisticated 
environmental cooling systems for dedicated rooms to support new data 
processing components. Based on recent K-12 projects, the following table 
outlines the wide range of technology systems currently being integrated within 
new construction and renovation projects. 

Facilities 

Data 
Network 
Systems 

Security 
Systems 

Voice 
Systems 

Audio Visual 
Systems Radio Systems 

Outside Plant 
Conduits & 
Vaults 

Network 
routers, 
firewalls 
and 
switches 

Video 
surveillan
ce system 

Phone 
System 

Intercoms, 
Clocks & Bells 

Ground mobile 
radio system 
(GMR portable 
radios) 

MDF & IDF 
spaces 

Servers and 
software 

Access 
Control 

Audio 
Teleconfe
rencing 

Event PA System Bus radio 
system and 
repeaters 

Cable tray 
and conduit 

Data 
cabinets 
and UPSs 

Intrusion 
detection 

CATV, MATV & 
SAT 

Distributed 
antenna 
systems 

Generator Structured 
cabling 
systems 

Mass 
Notifica- 
tion 

Digital Signage 
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Fiber optic tie 
cables, school 
site-to-core 
data center 

Wi-Fi 
systems 

Classroom audio 
enhancement 

Theater 
lighting 
control 

Point to 
Point Data 
Links 

Classroom 
Assistive 
Listening 

Point of 
Sales 

Broadcast 
Facilities 
Video Tele-
conferencing 
AV Presentation 
Facilities 

Table 14: Various types of technology infrastructure that may be incorporated into a project 

In addition to technology infrastructure, the student/computer ratio has 
increased to 1:1.  For example, the Evergreen School District in Clark County 
currently uses approximately 10,000 computers and is moving to a 1:1 ratio of 
computers among all students and staff (G. Aerts, personal email 
communication, 2016).  This program decision will increase the number of 
computers acquired and operating to nearly 26,000 – a significant new demand 
on institutional technology infrastructure.  To accommodate the accelerating 
use of digital technologies, school districts will be required to make significant 
investments in capital improvements, e.g. data centers, and large continuing 
equipment investments for effective and sustainable data network systems.  
Capital improvements will also include renovating or creating new space within 
instructional spaces for storage, usage, the addition of wireless systems 
including redundant routers, as well as expansion of electrical systems 
capacities to accommodate the increased electrical plug-load created by the 
proliferation of new hardware. 

Life Safety and 
Security 
Infrastructure 

The safety and security of students within a school facility, on a school campus, 
or enroute to or from school activities remains the highest priority during the 
design and construction of K-12 facilities.  The OSPI School Facility Design Safety 
Guidelines, published January 23, 2015, are designed to assist school districts 
create, “safer schools to address active shooter situations”. It states that, 
“School district construction or remodeling projects that are greater than 40 
percent of the existing building (either by square footage or value) are required 
to consider school safety in plans and designs (RCW 28A.335.010(2)).” 

There is a clear trend over the past ten years for incorporation of increased life-
safety and security measures that exceed the building code’s minimum 
requirements.  These measures impact capital project costs as they are 
incorporated within both new and renovated facilities.  The measures range 
widely from relatively low-cost limited and controlled access points through 
landscape and/or building design, deliberate space configurations within 
buildings, special door hardware systems, glass break sensors, card-access 
systems, and panic alarms at strategic locations, to high cost bulletproof glass 
and complex security camera monitoring systems linked to local 911 agencies.    
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Building and site design that carefully controls access into school facilities and 
on school campuses requires a significant departure from the more simple 
open-style school buildings and campuses.  The more open-style schools had 
exterior circulation between building pods, open campuses, and fluid 
movement in and out of the buildings at multiple ingress and egress points.  
Increasingly, schools are enclosing circulation spaces and shifting toward self-
contained campuses with limited and controlled points of entry. 

Local 
Programmatic 
Elements / Joint-
Use 

In peer review discussions conducted with school officials and design and 
construction leaders, each consistently noted the increasingly complex range of 
programmatic elements shared between community use as well as instructional 
use.  One example included the construction of multiple play fields in addition 
to what the school would normally require for a school’s physical education or 
after-school athletics programs.  Another example is the use of school facilities 
after regular school hours for community meetings, music or theatrical 
performances, and others which require architectural and engineering design 
solutions requiring the ability of the school to close building areas off from one 
another, warming kitchen capacity or concession activities, and other space and 
building system requirements that impact construction costs.   

5.3  GEOGRAPHY 

Both the State’s climatic and natural geographic differences account for significant variability in 
construction costs for K-12 schools.  For example, regions encompassing the Cascade mountain range 
and eastern portions of the state experience more severe winter conditions than Washington’s more 
maritime–influenced areas.  The costs for structural, heating, and ventilation systems are typically 
higher for school districts located in those regions subject to more extreme winter conditions.  Building 
codes for building structural systems in districts located in the western portion of the State can be more 
stringent due to the higher probabilities for major seismic events.  Strategies to strengthen building 
performance and safety during and after a seismic event that will allow for quick recovery and 
reoccupation add premium to the costs of structural systems which only meet the minimum 
requirements required by building code:  life safety and evacuation, not reuse. 

Location, grouped within the broader factor of geography, also impacts the cost of construction in that 
community character and culture unique to the school district will influence the design, construction, 
and cost of K-12 capital projects. 

Cost Factor Explanation 

Climate The climate of Washington State ranges from dry summers to heavy snow or 
rain in winters resulting in a wide range of relative humidity, thermal range, and 
winds factors that influence the design of efficient and durable building 
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envelope, site design, and energy conservation solutions.  Washington is also 
regularly subject to high wind, rain and snow events that result in snow live 
load design, lateral force design conditions, effective design of roofs and other 
school facilities impervious services.    

The ecological diversity within the state means that school districts must 
design, build, and operate their facilities in recognition of their specific local 
requirements.  For example, a school located near the Olympic rain forest will 
need to manage their storm water design differently than a school district 
based in the dry plateau country of the Columbia Basin.  Likewise, the structural 
capabilities of school in the Methow Valley must withstand the structural live 
loads associated with snow while a school building in Anacortes must withstand 
high winds and marine conditions impacting lateral structural loads and 
corrosion.  The impact of the climate varies for each geographic region but adds 
varied costs to a wide range of building materials and systems. 

Disaster Resilience 
and Community 
Joint Use 

Several participants in the peer review meetings noted the importance of 
schools as community resources during disasters.  Schools are frequently used 
to provide shelter or food during a range of disaster events from wildfires to 
power outages.  In many cases, the schools are built to not only withstand these 
events but must also return to their typical functions within days or weeks after 
the event happens.   

As a community resource during disasters, local public schools can be designed 
to withstand, recover, and provide community support.  The Ocosta School 
District decided to build the first vertical tsunami refuge – an evacuation tower 
that will allow students, staff, and teachers to have an area of refuge in the 
event of an extreme earthquake that would result in a tsunami.  The pilings, 
structural support to withstand earthquakes and tsunamis, and ability to hold 
1000 people add significant costs. These were discretionary for the school 
district and not a building code requirement.  School districts throughout the 
state may decide to incorporate disaster resilience within their projects 
exceeding the minimum requirements within the current local building codes to 
allow the facility to withstand and support beyond life preservation, and allow 
recovery and use of their facilities following major wild fires, earthquakes, and 
severe wind events. 

Seismic Structural 
Requirements 

Seismic structural requirements beyond the code minimum life-safety 
requirement that allow the building to function after an expected earthquake 
event can add one to two percent in structural systems costs beyond the 
current State of Washington building codes for local school districts.  As noted 
in the opening statement for this section, schools are often expected to serve 
as a place of refuge for a local community during and after disasters including 
earthquakes.  Thus, school districts may be expected to have their facilities fully 
withstand the “expected” events (although not the “maximum” event) and the 
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seismic structural requirements for both new construction and renovation 
projects will result in increased capital costs. 

Anticipation of 
Future Growth 

Many school districts in growing areas of the state anticipate further growth in 
their student population.  According to the Office of Financial Management, the 
school age population between 5-17 years will increase approximately 14% by 
2040 (2015). Some schools noted in the survey that their communities support 
large capital bonds only once every 30 years.  In order to accommodate future 
growth during this 30-year time period, it has been identified that some school 
districts build future capacity with their current projects conducting preliminary 
design investigations for future phases.  These studies may result in the local 
school district anticipating future growth resulting in larger building systems or 
increased space capacity in central facilities such as libraries, cafeterias, and 
other shared or core instructional facilities.  The incorporation of future growth 
in current bond measures and capital budgets varies widely across districts. 

Community Design 
Requirements  

Schools are encouraged to engage residents and neighbors in the design 
development and review process as many schools are located within 
neighborhoods that want to enhance or improve their own neighborhood’s 
character.  Design processes should support the objective of effectively 
integrating the school within the character of the neighborhood as well as 
provide a clear avenue for community engagement.  However, this process also 
can lead to site and building design decisions which can have significant capital 
cost impacts.  In one school district, parents and neighbors did not like how the 
school district had proposed to design the road construction to the school, and, 
as a result, the project required design changes delaying approval of the land 
use and building permits.  The school ended up placing the road directly on the 
school site which required redesign of other site development components.  
Another example is the use of exterior building façade materials.  Some 
communities encourage use of building materials that represent exterior 
imagery such as metal panels and glass in lieu of less expensive brick masonry, 
concrete block, or cement siding materials.  These aspects of community 
engagement with building and site design vary widely among different local 
schools and school districts across the state. 

Schools frequently engage in design review processes with their local 
communities to encourage engagement which acknowledges and reinforces the 
local financial support they have received for their projects respecting the very 
local nature of schools.  Public design review processes may, at times, increase 
consulting and design costs as multiple designs are proposed and reviewed as 
the best design solutions are pursued. 

Pre-Planning 
Process 

The current OSPI Facilities Manual notes that the use of master planning and 
pre-design are critical tools to be used by a school district to conduct thorough 
and detailed “due diligence” on capital projects before they request funding by 
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the local community and state taxpayers and are under construction.  In the 
sample of school projects reviewed only a handful appeared to have had a pre-
design feasibility study completed.  In fact, pre-planning varied significantly 
between communities and project location. The absence of this more detailed 
pre-planning phase negatively impacts the project two-fold. First, local 
jurisdictions and serving utilities working in partnership with the school district, 
are unable to sufficiently plan for the infrastructure needed to support the 
school project, such as roads, streetlights, or storm water management, which 
can surprise project budgets with unexpected or unknown costs, often 
significant.   Second, major project decisions are made only during the typically 
compressed design process impacting the quality of the design, the quality of 
design documentation to achieve good construction marketplace bids, and, 
potentially, the anticipated project completion date.   
 

 
Local Funding 
Capacity 

 
According to the 2016 “State of Our Schools” report, K-12 public school 
construction nationally is largely funded by local taxpayers.  In Washington 
State, the study found that state support accounted for 10-25% of the total 
project costs and that there is limited, if any, federal capital support for 
facilities, except for Early Learning Centers.  The ability to fund school 
construction and renewal is generally tied to the relative wealth of a local 
community. 
 
The perceived and voter-approved actual limits to local funding and the impact 
on construction costs was identified by cost planners on the study team as 
having significant influence on the design planning process, life cycle value, and 
scope of work decisions made by school districts. For example, independent 
cost planner professionals noted that wealthier school districts were more likely 
to incorporate curtain wall glazing whereas less wealthy school districts would 
incorporate a lower-cost storefront glazing system.  The initial capital cost of a 
curtain wall is higher but, as described in more detail below, may offer a longer, 
more cost effective life-cycle reducing long term capital for a school district.  
Thus, local funding capacity and the decisions based on perceived or actual 
funding limitations impacts the building construction. 
 
The study attempted to correlate property value with school funding since 
Washington State schools typically fund construction from property taxes.  
However, the inclusion of commercial property taxes into the data limited the 
ability to isolate and correlate individual wealth.  The 2016 national “State of 
Our Schools” report noted that wealthier school districts have a greater debt 
capacity and that less wealthy school districts are inhibited in their ability to 
fund debt.  
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5.4 BUILDING MATERIALS AND SYSTEMS DESIGN 

Washington State is a national leader in establishing life-cycle and high performance building guidelines 
for public agencies and K-12 schools.  School capital projects that participate in OSPI SCAP and that are 
greater than 5,000 square feet are required to incorporate high performance features into their project 
design and construction by using either the LEED (Leadership in Energy and Environmental Design) 
checklist or using the WSSP (Washington Sustainable Schools Protocol), a self-certifying tool.  

The initial or first capital cost impacts associated with implementation of these requirements does not 
appear to have been previously studied and there is insufficient data available from OSPI, but national 
studies suggest that total building costs and square foot costs are within the range of expected costs for 
similar but non-LEED certified buildings (Mapp, et. al., 2011).  This may not have been the case ten years 
ago, or prior, when adopted model building energy codes, storm water management, and other natural 
resource design requirements were less rigorous than they are today. According to previous studies, the 
majority of increases in costs to meet the high-performance building requirements are due to increases 
in project indirect cost attributed to additional professional design fees and administrative overhead, 
and, less so, direct construction costs.   

Public agencies including school districts are responsible for ensuring that energy conservation and 
renewable energy systems are considered in the design phase of major facilities by completing an 
energy life-cycle cost analysis (ELCCA) as described in Revised Code of Washington (RCW) 39.35. In 
support of the state statute, the State of Washington Department of Enterprise Services publishes a 
guideline recommended as a tool for use by public agencies in identifying a selection of the best or low 
life-cycle cost alternatives during the design of their school facilities.   

Cost Factor Explanation 

 
Design Guidelines  

 
Capital project design is subject to a careful balance of budget, schedule, design 
scope of work, site constraints, life-cycle performance or quality of building 
systems and materials, and school district preferences. In addition, many 
aspects of design appear to be related to other cost variables such as oversizing 
building systems in anticipation of future growth and the often-significant 
design discretion provided by school districts to their consulting 
architect/engineer teams regarding selection of building system components 
and functional performance requirements.   
 
For example, one project in the study sample included a building “curtain wall 
system” intended to support a natural daylighting design strategy for a school in 
western Washington.  In comparison, it was noted to the study team that a 
rural high school in eastern Washington is more likely to use a much less 
expensive “storefront window wall” system which has a lower cost per square 
foot to achieve a nearly identical design goal. The following summary identifies 
a typical but very simplified range of building materials and systems that are  
used at the discretion of the local school district in the design of school 
facilities: 
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Table 15: Building Components – Qualitative Comparison 

 
From site visits and interviews it is clear, despite a small study sample, building 
design configurations and selected materials and systems are extremely diverse 
in educational program activities, cost, or space metrics making a comparative 
cost assessment impossible without a more exhaustive detailed analysis of 
individual building design components and their actual construction costs.  
 
There were differing opinions expressed to the study team regarding the 
responsibilities of designers, builders, school districts, and regulatory officials in 
capital project delivery.  None of the available data provides evidence of one 
party having a dominating accountability for a project’s cost without other 
contributing factors.   
 
Rather what appears to be consistently missing is the presence of an early and 
simple design planning process that concisely documents scope of work, 
schedule, and detailed capital cost models as well as guidance on best practices 
for building system performance and design. This basic yet important 
documentation can serve as the baseline for a formal agreement on the key 
components and objectives of projects, identification of the decision-making 
process by the school district, and serve as a critical benchmark or guideline for 
the school district to share and manage the diverse team of planners, designers, 
builders, and school and community stakeholders based on a clear scope of 
work, a clear timeline, and, perhaps most important, a clear, comprehensive, 
and realistic total project cost target. 

 
Building 
Component   

Lower Initial Cost | 
Lower Longevity   

Higher Initial Cost | Higher 
Longevity 

Structural System   Wood Frame   Steel or Concrete Frame 
Wall | Roof 
Insulation   

Building Code 
Minimum   

Enhanced Insulation - More than 
Code 

Building Exterior 
Siding   

Fiber Cement Board 
Siding   Masonry | Metal Panel 

Exterior Glazing   
Individual Windows or 
Storefront System   Curtain Wall System 

Roofing System   SBS 2-Ply System   TPO 1-Ply System 
Interior Framing   2x Wood Frame   Metal Stud Frame 

Stairs   
Pre-Engineered Stair 
Systems   

Custom Designed and Fabricated 
Stair 

Interior Wall Finish   
All Gypsum Wall Board 
and Paint   

Gypsum Wall Board and Paint, 
Tile in Restrooms, Wainscot at 
Corridors 

HVAC/Controls   
Furnace for Each Room 
- Heating Only   Ground Source or VRF Heat Pump 

Lighting and 
Controls   

Fluorescent - Code 
Minimum   

LED - Connected to Daylighting 
Controls 

Security Systems   
Finish Hardware - Code 
Minimum   

Enhanced Access Control and 
CCTV Monitoring 



 WASHINGTON STATE OFFICE OF THE SUPERINTENDENT OF PUBLIC INSTRUCTION  
K-12 CAPITAL FACILITIES COST STUDY 

February 3, 2017  Page 44 

 
Life Cycle Cost 
Analysis and 
Energy 
Management 

 
Washington has adopted a modified International Energy Conservation Code.  
RCW 19.27A.160 states that residential and nonresidential construction 
permitted under the 2031 state energy code must achieve a seventy percent 
reduction in annual net energy consumption, using the adopted 2006 WSEC as 
a baseline.   
 
Energy-efficiency measures impact construction costs in multiple ways including 
increased first-time expenditures that reduce life cycle costs by reducing school 
utility expenses over the long life of the building project.  For example, the 
newly adopted energy code requires a dedicated outdoor air system supplying 
ventilation independent of heating and cooling systems.  While this will benefit 
students with fresh air and improved indoor air quality it increases construction 
costs by requiring additional mechanical system equipment and other building 
system components.   
 
Consistent with the requirement that school districts are responsible for 
ensuring that energy conservation and renewable energy systems are 
considered in the design phase of major facilities by completing an energy life-
cycle cost analysis (ELCCA),  the combination of experienced design 
professionals, sound construction practices, and demonstrated professional 
building commissioning will reduce life-cycle operating costs and increase a 
school district’s building systems performance (reducing the need for minor 
capital improvements).  At the same time, implementation of good life cycle 
measures will require more capital project budget than the use of poor life 
cycle measures.  
 
The following identify key building system components and processes which 
must be carefully reviewed early in the design phase of a K-12 capital project to 
achieve objective and concise life cycle alternatives and energy management 
analyses for K-12 school facilities: 
 
Building Envelope  

• Continuous Insulation 
• Air Infiltration Measures 
• Entry and Exit Vestibules 
• Higher performance glazing systems 
• Demonstrated Successful Daylighting Strategies from Case Study 

Research 

Mechanical Systems 

• System selection 
• Motor efficiencies 
• Ventilation systems 
• Dedicated outdoor air systems 
• Economizer systems 
• Kitchen exhaust systems 
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• Energy recovery 
• Domestic hot water system efficiencies 
• Enhanced controls 

Electrical Systems 

• Electrical-Use Sub Metering – By floor, area, or other increment for 
measurement and conservation purposes 

• High Efficient power (motor) and lighting systems 
• Enhanced controls 

On-Site Renewable Energy Systems 

• Solar-thermal systems 
• Photovoltaics systems 

 
In addition to the increased direct construction cost for a facilities project 
(versus poor life cycle or limited-energy management measures), the following 
items will add indirect costs of the project: 

• Life Cycle Cost Analysis 
• Energy Conservation Modeling 
• Enhanced or Retro Commissioning of Building Mechanical, Electrical 

and Plumbing Systems (MEP) 
 

 
Sustainability 
Measures 

 
Related to the energy conversation efforts, OSPI SCAP requires uses of either 
the Washington Sustainable Schools Protocol (WSSP) or Leadership in Energy 
and Environmental Design (LEED) checklists to identify building components 
that support the state’s goal for energy reduction.  The scorecard measures a 
variety of factors including use of sustainable materials, water use reduction, 
daylighting, and indoor air quality.  As noted in previous studies, additional 
indirect costs have been identified including consultant fees to plan and design 
aspects that incorporate sustainability measures such as on-site renewable 
energy sources requested by a local school district as well as additional project 
administrative costs to develop and monitor checklist progress and outcomes.    
 
Cost estimators noted a trend in higher-wealth school districts to embrace 
additive sustainability components as a showcase for education whereas school 
districts in lower-wealth school districts are more likely to meet, rather than 
exceed, minimum sustainability requirements.  The study team was unable to 
quantify those anecdotal observations in the study sample due to insufficient 
data being submitted to OSPI.    
 

 
Asset Preservation 

 
School districts identified the need to incorporate into capital project budgets 
sufficient resources to acquire higher versus lesser quality building systems to 
mitigate the need for accelerated replacement and in general, significantly 
reduce labor and utility operating costs.  However, in interviews, the desire to 
build a 50-year building compared to a 20- year building varied.  Some districts 
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felt strongly that a 50-year building would serve them best because it would  
minimizing future costs; whereas others identified a 20- year building as more 
effective due to the changing educational pedagogy and technology 
requirements as well as a willingness to “trade-off” more space now for a 
building that will not function as effectively due to short life and accelerated 
building materials and systems wear and tear, and typically limited capital 
resources for replacement and repair.   
 
A nationally-recognized, although very rarely achieved, general facilities 
standard for annual capital investment in minor capital repair and replacement 
across all facilities is annual capital investment in existing facilities at two 
percent of the current replacement value (CRV) of a school district’s assets as 
determined by property insurers.  Although most, if not all, local school districts 
are unable to meet this standard currently, many also struggle to prioritize a 
district’s limited capital resources to support a regular facilities preventive 
maintenance and replacement program that will reduce their existing deferred 
maintenance backlog. Often, when a school district considers a major capital 
project – new or renovation – it is not uncommon for the project to incorporate 
repairs and replacement of deficiencies, failed site infrastructure or building 
systems that are in need of scheduled replacement or systems are only able to 
run “to failure” without replacement prior to failure. 
 

 

5.5 SITE IMPROVEMENTS 

Typically, site development costs range between 10% and 15% of the direct construction cost of a school 
facility project depending on various factors such as school type, site characteristics (such as site slope, 
site soil characteristics and resulting impact on foundation design, and wind exposure), local jurisdiction 
testing requirements and associated fees, off-site transportation and related infrastructure 
improvements, utilities hook-up fees and amount of paving required.  For some projects, the costs 
associated with off-site improvements exceed 15% of the direct construction cost.  Other factors that 
contribute to atypical increases in on-site development costs include wetland mitigation, storm water 
management, cultural or historic resource mitigation measures, on-site transportation improvements; 
on-site pedestrian improvements including covered walkways and outdoor waiting areas, and removal 
or encapsulation of hazardous materials associated with environmental contamination. 

 

Cost Factor Explanation 

 
Site Requirements 

 
The specific location of school facilities, proposed or existing, significantly 
impacts the site work and associated capital costs required. Site requirements 
for the purposes of this study are grouped by typical and atypical. Typical site 
work would assume “greenfield” or site and building construction with no 
significant slope, wetland mitigation, storm water, liquefiable soil, or other 
hazardous conditions.  Assume typical pilings, ease of excavation and soil 
removal, grading, and in the finishing phases - sidewalks, parking lots, 
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loading/unloading areas, preparing for landscaping.  Nationally, site work for 
school construction is assumed to be approximately 10-15% of the cost of 
construction.  However, many schools face unique circumstances and much 
higher costs due to the need for special foundations, or hazardous materials 
mitigation such as contaminated soils, wetland mitigation due to development 
in or near delineated wetland areas, or historic or cultural resource mitigation 
among other site circumstances. 

In the sample study, the North Creek High School building site straddled the 
urban growth boundary, requiring two separate development requirements 
and mitigation of a wetland on the proposed development site.  The solution 
for the school was to relocate the wetland to one of the sites of the urban 
growth boundary, and design the building to be constructed and operated on 
the other side of the urban growth boundary.  However, this decision resulted 
in the need for significant and costly site improvement across the entire 
property with added permitting and the relocation of a wetland.  

This example from the OSPI-provided study sample of schools is not unusual.  
According to research findings from AIA California Council (2008), land 
availability nationally for schools remains and is an accelerating challenge.  In 
urban areas, schools pay a premium for their locations, sometimes tearing 
down houses or other buildings to build new facilities, or they are forced to 
purchase land requiring costly remediation of on-site hazardous materials. Both 
conditions result in increased site work costs. 

In more rural settings, schools also face land use restriction issues such as 
agricultural land preservation or building adjacent to neighborhoods that do not 
welcome transportation or other perceived impacts to quality of life – site 
lighting, student activities noise, and view corridors impacted. In these 
circumstances, the district and/or local jurisdictions may include additional site 
improvement including building new or altering existing roads and/or 
access/egress to/from the school, adding stoplights and street crossings, or 
using sites that require specialized soil mitigation.  Frequently, storm and 
sanitary sewer, power, natural gas or potable water connections to central 
community systems are also not available burdening the project with the 
expense of extending these services to the site or funding development, if 
allowed, for onsite sanitary and storm water sewer and water systems.   

Although the national benchmark for site work is between 10-15%, the sample 
schools included site work up to 20% of the construction costs. Not surprising, 
when reviewing the schedule of values and conducting site tours, many of these 
sites had major site development requirements leading to the increase in costs. 



WASHINGTON STATE OFFICE OF THE SUPERINTENDENT OF PUBLIC INSTRUCTION 
K-12 CAPITAL FACILITIES COST STUDY

February 3, 2017 Page 48 

5.6 REGULATORY / JURISDICTION REQUIREMENTS 

The impact of local regulatory and jurisdiction requirements varies by geographic area but due to its 
complex nature and sometimes significant impact in costs, this cost variable was identified separately. 
Regulatory requirements may range from land use permitting processes to Title IX compliance. 

Land use approval and site/building permitting processes impact projects in two main areas.  First, land 
use, specifically, the Growth Management Act (GMA) requirements, impact where school districts are 
able to construct new facilities.  For example, in a legislative report to the House Environment 
Committee (January 2017), seventeen school districts identified GMA-induced challenges.  Secondly, 
local jurisdictions apply conditions on permit approvals to require projects to fund improvements 
indirectly related to school construction such as traffic mitigation/improvement projects (including 
creation of new roads, addition of turn lanes, new traffic signalization, and traffic control signage and 
calming measures), as well as off-site pedestrian and storm water management improvements.   

Cost Factor Explanation 

Local and State 
Land Use 
Requirements 

In Washington State, local jurisdictions manage their land development 
regulations within the context set forth by the state.  Twenty-nine counties are 
required to or have opted to develop a comprehensive plan set by guidelines in 
the Growth Management Act (GMA) (APA-Washington, 2016). GMA impacts 
over 95% of the population within Washington (MRSC, 2016). In January 2017, a 
legislative report to the House Environment Committee identified seventeen 
school districts with immediate or near-term impacts from GMA. For many of 
the school districts in the report, student population growth was projected to 
exceed current capacity and the proposed land for development fell outside of 
the urban growth boundary.  GMA and the corresponding comprehensive plans 
restrict uses outside of urban growth boundaries.  The impact for the school 
districts ranges from higher costs or inability to purchase land within the urban 
growth boundary to delayed issuance of permits until the school districts are 
allowed to build outside of the urban growth boundary. 

For this reason, local regulatory requirements vary between sites.  Schools, 
particularly newly constructed schools, may be impacted by the municipal or 
county comprehensive plan such as impacts by urban growth boundaries, 
zoning requirements, or critical and shoreline areas.  The comprehensive plans 
identify the rules for development within each community and each school 
development.   

Required Off-Site 
Improvements 

Schools may be asked, as part of their projects, to fund or construct public 
facilities because of new or additions to existing school construction.  For 
example, if a school is planned on the “edge of town” and there are no or 
insufficient roads to the school, the project may be required to fund building 
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the roads, extending sewer and public utilities, and contributing to or 
implementing traffic mitigation measures such as traffic lights and stop signs.   
 
Some jurisdictions require the storm water generated from impervious and 
other school facility site surfaces, be managed entirely onsite adding significant 
capital costs to a project whereas other jurisdictions do not.  In many instances, 
it was reported that many projects were required to fund costs related to 
school-facilities-based impact within the jurisdiction such as additional traffic 
mitigation measures, additional sidewalks, and other “conditional” 
improvement permitting approvals.  
 

 
Archeological and 
Culturally 
Significant Sites 

 
As part of the State’s Environmental Policy Act (SEPA), the Department of 
Ecology (2016) requires an environmental review of the project sites.  Typically, 
the review is conducted as part of or in addition to a land use permit 
submission.  SEPA includes a historic and cultural preservation section to 
identify potential historical or culturally significant impacts due to construction.  
If there is indication of a culturally or historically significant impact, further 
studies such as archeological studies, are required.  These costs are typically 
included in the indirect cost allowance but may add additional costs should 
additional studies or mitigation measures be needed. 
 
On occasion, even if there is no determined impact prior to construction, during 
construction cultural artifacts may found. In these cases, the construction site 
must go through various procedures to identify and preserve, when required, 
the culturally significant artifacts, historic resources or sites adding 
unanticipated costs to the overall project. 
 

 
Accessibility / 
Barrier Free Design  

 
Local school districts comply with requirements of the Americans with 
Disabilities Act Accessibility Guidelines (ADAAG), WAC 51-50, International 
Building Code (IBC) and ANSI 117.1.  While a school district may not be required 
to bring existing facilities into compliance, implement Universal Access 
principles throughout their campuses and buildings, nor create accessible 
digital environments for their students and teacher who may be sight impaired, 
a school district may choose to go beyond the minimum requirements.  When 
so choosing, the construction costs to implement these “beyond the 
compliance” requirements exceed project constructions for those districts who 
chose to be compliant with current requirements.  
 

 
Title IX Compliance 

 
Compliance with Title IX, a civil rights law that prohibits gender-based 
discrimination in public and private schools receiving federal funds, has an 
impact on school construction costs. The standard for compliance is quality, 
which means the quality of facilities and equipment must be on a par for both 
boys and girls sports. Practice and competitive facilities must be built to comply 
with the law and accommodate both girls’ and boys’ sports proportionate to 
enrollment of students. This increase in the participation and access for girls in 
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sports results in a higher need for space and facilities to achieve the required 
proportional parity (American Association of University Women, 2016). 
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6.0  OBSERVATIONS ON CAPITAL PROJECT COSTS 

STATE AND LOCAL CAPITAL COST MANAGEMENT STRATEGIES: SCHOOLS ARE LOCAL AND SO IS 
DECISION MAKING   

Nationally, the landscape for state roles and responsibilities in providing cost management strategies for 
public school facilities is changing and moving toward the following items: 
 

• Site and building design guidelines that result in long-lasting facilities.  

• Baseline funding by building type with adjustment factors for specific site environmental 
conditions, geographical location, and local regulatory compliance requirements for off-site 
improvements (State of Alaska Department of Education and Early Development, 2016). 

• More expert-level technical assistance to local school districts in the early or pre-design planning 
stages prior to and immediately following successful bond measure passage.   

 
Nationally recognized, the State of Washington’s key cost management strategy requires school districts 
to prepare formal and independent (from the architect/engineering consultant team) value engineering 
and constructability review studies and building commissioning for state-funded capital projects (WAC 
392-343-075 and 392-343-080); however, it was noted that neither school districts nor their 
architect/engineering consultants often acknowledge the significant value these activities add to project 
affordability and improving the function of facilities design. It was also noted this is the only “cost 
containment” tool in place in Washington to ensure projects are sufficiently flexible, right-sized, and 
have acceptable life-cycle cost assumptions.  
 
At the same time, it is clear that states and school districts are working together to ensure local control 
remains firmly in place for critical aspects of planning, decision making, procurement, and oversight. The 
shared national goal among state agencies and local school districts appears to be how to best ensure 
that there is greater equity across school districts and that each local school district provides cost-
effective and functional facilities designed, constructed, and maintained to meet a balance of long-term 
and cost-efficient facilities operations, educational, and community objectives.  

A series of observations regarding cost management strategies to address variations in school 
construction costs were developed over the course of the study.  Key observations were captured during 
the December 7th informal peer review meeting in Seattle with statewide private and public sector K-12 
capital facilities subject matter experts, interviews with architectural firms and construction companies, 
and during site visits, surveys, and discussions with school district representatives throughout the state.  
 

6.1 OPPORTUNITIES AND CHALLENGES 

 CAPITAL COST EFFICIENCIES AND LINKAGE TO EXISTING-ASSET PRESERVATION  
Through SCAP, Washington has achieved significant progress in school facilities conditions and 
capacity, yet work remains to be accomplished to best retain the value secured by SCAP that will 
result in continued improvement in safe and healthy teaching/learning conditions for students, 
teachers, and communities. 
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The thirty-five states who distributed state capital funding in 2014 for K-12 school facilities are 
seeking more efficient use of capital to meet the facilities needs of local school districts (Center for 
Cities + Schools, 2014).  For example, capital cost efficiencies are being considered by the State of 
Wyoming through selective rebalancing of major maintenance and minor capital support in concert 
with major capital investments (21st Century School Fund, 2015).   One primary reason for this 
approach in Wyoming appears to be evidence that “low-wealth districts often get trapped in a 
vicious cycle; underspending on routine and preventative maintenance in the short term leads to 
much higher building costs in the long term”.   

Even with adequate spending on routine maintenance, buildings and grounds deteriorate.  During 
the life-space of a typical K-12 capital project with structural and building exterior materials 
designed to last 50 years, a school district will need to replace all of the following components at 
least once:  roofs, windows, and doors; boilers, chillers, and ventilation systems; and plumbing and 
electrical systems, among others (Filardo, 2016).  

 DESIGN GUIDELINES
The 2016 national study “State of our Schools: America’s K-12 Facilities” noted that there are no
national standards for K-12 public school facilities conditions and capital investment; “Rather,
communities use annual school district operating budgets, educational facilities master plans, bond
referenda, and capital budgets to determine what they need for their public school facilities, and
then set priorities based on what they can afford.”

Given the critical importance of these local processes, absent site and building design guidelines it is
very challenging, if not impossible, to measure (as this study has attempted to do), the adequacy
and/or cost effectiveness of individual project or state-wide facilities capital spending and
investment in the State of Washington or elsewhere throughout the country.  At the same time, it
has been noted in studies, specific to the State of California’s Department of Education School
Facilities Planning Division, that the increased use of highly detailed State-based design and
construction specifications has limited potential cost effective design innovations and may, at times,
have resulted in increased bid costs by contractors due to unnecessary complexity.

States use a mix of “standards,” “guidelines,” “regulations,” and “best practices” – sometimes
quantifiable and precise; other times they are provided for general guidance.  Regardless, the
rigorous and ongoing use of case studies and the dissemination of the lessons learned from those
projects that inspire a community and its students and teachers from an affordable, sustainable, and
functional operations perspective, is critically important to creating the essential baseline metrics
for every K-12 facility and at the same time bridging the tensions between state “requirements” and
local school district accountability for their school facility conditions and service performance for
their communities.
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 K-12 TEACHING AND FACILITIES HAVE CHANGED:  NATIONAL, STATE, AND LOCAL FACILITIES
CAPITAL COST IMPACTS IN 2017
The “State of our Schools: America’s K-12 Facilities” study also summarized the key educational
program elements currently having major impact on the demonstrated increase in capital facilities
costs.

Existing Building Systems Renewal: Replacement of systems at the end of their useful lives; new
health and safety standards in response to expanded knowledge and needed protections; and
increased awareness of energy and carbon smart reduction strategies including lighting, ventilation,
and noise control on human health and learning outcomes.

Existing Building and Site Alterations: Accommodation for new special education and accessibility
requirements, expansion of early childhood education, integration of instructional and
administrative technologies, class-size reduction, and enhanced safety and security design
improvements.

Educational Program Changes: Changing academic goals and standards in the sciences and career
technology fields; serving special needs students and the physically-disabled, expanded early
childhood education, and increased technology requirements for building systems and hardware
viewed as integral to learning, teaching, assessment, and management; building improvement to
enhance natural and man-made disaster resilience from high wind and seismic events, floods, fires,
cyber and human attacks; and the often increased use of the local school grounds as an important
joint-use with local communities and municipalities.

For example, decisions by a local school district to enhance the structural seismic requirements or
build a tsunami evacuation tower within a project may be components above and beyond the
current applicable “model building code” (recognized by the building code officials as minimum
requirements). Although these projects will have added design and construction costs beyond the
building-code minimum requirements, one local school district official noted: “The way I help my
community cope with that cost is that I tell them that we don’t just build schools, we also build
disaster recovery centers at the same time.” The community will also have the ability, given the
enhanced resilience-engineering, to reuse the building after the disaster event that is not the case if
the building was designed and constructed to meet the building code which only supports a life-
safety and evacuation standard, not reuse after an expected event.

 ENHANCING PRE-PLANNING TECHNICAL SUPPORT TO BETTER MANAGE COSTS BEFORE A PROJECT
IS FUNDED
Providing more in-depth technical assistance to local school districts in the early or pre-design
planning stages prior to and immediately following successful bond measure passage is a strategy
adopted or under consideration by many states.   The Massachusetts School Building Authority
(MSBA) founded in 2004 acknowledges the importance of the early planning stage in achieving
affordable, financially sustainable, and energy efficient K-12 school facilities.

“The MSBA recognizes the importance of Educational Planning on the planning, design, and 
construction of adaptable designs that are responsive to the needs of teaching and learning now 
while providing future flexibility to accommodate changes in learning environments and delivery 

http://www.massschoolbuildings.org/building/Ed_Facility_Planning
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methods during the useful life of the school. To support districts and educators in the 
exploration, of concepts and options for proposed projects, the MSBA offers resources which may 
prove helpful in initiating local discussions regarding current educational programming and 
potential improvements that could be realized as part of a proposed project. (Massachusetts 
School Building Authority, 2016).”  

Currently, each school district in the State of Washington may apply every six years for a limited 
grant to utilize the current OSPI Study and Survey process to establish or update a long-range 
facilities master plan and educational specifications and a facilities condition assessment. There is 
limited substantive technical planning support available to individual school districts from state 
agencies.   

Smaller school districts typically engage prime consultants – usually architectural firms – who may or 
may not have sufficient experience to develop efficient school facilities or the ability to develop 
effective total project capital cost models.  Larger school districts typically utilize their own 
professional facilities planning staff who may have the expertise to develop facilities plans and 
associated capital costs.    

 RESILIENCE OF THE BUILT ENVIRONMENT – SCHOOL FACILITIES AS LONG TERM COMMUNITY
INVESTMENTS
Local communities invest in the future while often seeking a measurable return on their financial
investment in their built environment and human resources.  Joint use of school facilities for many
school district is critical to their mission.  Whether a performance art facility, access to indoor and
outdoor recreational and sports facilities, or providing sound nutritional support to district students,
a school district’s facilities are responsive to not only a district’s educational mission, but the health
and welfare of the community’s citizens, particularly the safety, security, and well-being of its school
age populations.

A recent publication from “School Design Matters” (Stack, 2016) noted: “From a facilities standpoint
it is likely that a greater number of traditional ‘cells and bells’ will be demanded in some
regions…other areas will to explore creating spaces and partnerships in their community with
businesses and others that support more progressive learning models.” Each community has
surprising and special characteristics that support and enhance the role of school facilities.

Finally, in partnership with new state and federal agencies and financial resources, school facilities in
nearly every community may have the opportunity to provide a refuge and an area of support in
response to natural or man-made disasters, as well as serve as important areas for new public
health initiatives.   In partnership with the State of Washington, there may be great value in
ensuring that each school’s mission and its facilities are recognized as playing a critical role in not
only its instructional and educational mission but in building strong communities.
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6.2 NEXT STEPS 
The study team wants to acknowledge the great capacity of our local school districts to construct 
sound facilities to support their educational mission. They do so typically with constrained financial 
resources, and they have typically experienced successful outcomes when based on application of 
the following best practices. These practices are encouraged to be adopted by more school districts:   

• Development of a concise and integrated facilities development plan based on educational 
program needs.  
 

• Rigorous prioritization of capital needs based on realistic capital project budget models and 
objective bond revenue projections.  
 

• Innovative building and site design solutions by expert architect/engineers that integrate 
high functional performance and durability with community pride in the investment of time 
and money.  
 

• Detailed functional understanding of existing facilities conditions, performance, and 
remaining effective life.  
 

• Expert-level project and construction management assistance. 
 

• Use of sound construction procurement processes and experienced general contractors with 
a demonstrated record of success.   

 
Given the limited size of the research sample and the nature of detailed source data from both the 
school districts and OSPI, a large range of additional assessments and tools were suggested or 
requested during the course of the study by study participants. Suggestions offered provide more 
clarification regarding the quantitative and qualitative variations in capital costs, square feet, and 
building and site infrastructure design factors. 
 
Continued and ongoing assessments, development of tools and policies in the following areas would 
support a more rigorous analysis and more clear understanding of capital cost data to assist creating 
effective cost management strategies, innovative options, and clearer accountability in the use of 
state capital resources for K-12 capital facilities:  

 
• Annual identification, evaluation and dissemination of national, regional, and local best-

practice and innovation case studies for use and review by school districts and K-12 
architect/engineering and construction industry representatives. 
  

• State-provided data warehouse for independent life cycle cost models, identifying 
technically-feasible energy systems, building envelope systems, interior building materials, 
and disaster-resilient structural systems (to support post-event recovery and reuse of the 
building) used each year in Washington State school construction.  
 

• State-provided net present value (NPV) analytical tools for each school district’s 
comparative financial evaluation of ‘anticipated life” of their planned school facilities such 
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as the NPV of building a 20 year, 30 year, or 50 year building to support school districts’ 
financial decision making.   

• Availability of simple and concise K-12 pre design study documentation for local school
districts requesting state capital funds.

• State-provided data warehouse for local school districts 1) detailed final project capital cost
information for all state preK-12 projects, and 2) actual direct construction and indirect
project cost savings achieved by each project through application of currently required value
engineering studies, constructability reviews, building commission, and the Washington
Sustainable Schools Protocol (WSSP).

• Independent assessment of potential cost savings for local school districts through the use
of standard templates for professional services and construction contracts.

• Independent assessment of the cost of building new versus renovation of existing K-12 or
adaptive-reuse of non-K-12 facilities as a condition of state capital funding.
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State Building Construction Account—State. . . . . . . $1,702,0001
Prior Biennia (Expenditures). . . . . . . . . . . . . . . . . $02
Future Biennia (Projected Costs). . . . . . . . . . . . . . . $03

TOTAL. . . . . . . . . . . . . . . . . . . . . . . $1,702,0004

Sec. 5003. 2015 3rd sp.s. c 3 s 5012 (uncodified) is amended to5
read as follows:6
FOR THE SUPERINTENDENT OF PUBLIC INSTRUCTION7

Capital Program Administration (30000165)8
The appropriation in this section is subject to the following9

conditions and limitations:10
(1) The superintendent of public instruction shall publish to its11

web site and report to the office of financial management, the12
appropriate committees of the legislature, and the legislative13
evaluation and accountability program a list of local school district14
projects submitted for school construction assistance within seven15
business days of the grant program deadline. The report must be16
updated within seven days following the superintendent of public17
instruction's final grant award decisions. Prior versions of the18
report must be maintained on the web site in order to monitor changes19
in estimates as the grant process progresses. The report must20
include, but not be limited to:21

(a) School district;22
(b) Project name;23
(c) Estimated square footage by proposed project type;24
(d) Estimated total of all project costs and estimated total25

construction contract cost;26
(e) Funding sources and election dates, if applicable; and27
(f) Intent to front-fund the project.28
(2) The superintendent of public instruction shall provide to the29

office of financial management and the legislative evaluation and30
accountability program committee in electronic database form the31
following:32

(a) Study and survey information beginning with grants awarded33
July 1, 2015, or later; and34

(b) All available inventory and condition of schools data.35
(3) The office of the superintendent of public instruction shall36

contract with educational service district 112 construction services37
38 group to perform an analysis of school construction costs. The
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analysis must include a significant sample of new ((and1
modernization)) school construction projects completed over the past2
ten years, with costs adjusted for construction inflation. The3
analysis must determine the major sources of variation in total4
school construction costs among different kinds of projects,5
districts, and regions. The analysis must estimate the cost6
difference due to variations in:7

(a) The size of the project including the size per expected8
enrollment;9

(b) ((Whether it is a new school or modernization project;10
(c))) Whether it is an elementary school, middle school, high11

school, or skills center;12
(((d))) (c) The extent of specialized higher cost facilities such13

as laboratories, shops, performing arts and indoor athletic14
facilities;15

(((e))) (d) Delivering specialized programs at skill centers16
including but not limited to: Dental and medical assisting,17
mechanical and engineering programs, first responder training,18
culinary programs, cyber security, and others;19

(((f))) (e) Site requirements;20
(((g))) (f) Durability of construction materials, finishes,21

building system components, and general life expectancy of the22
building; and23

(((h))) (g) Other design and construction feature that may24
contribute to cost variations.25

(4) The office of the superintendent of public instruction must26
prepare a report on the findings from subsection (3) of this section27
and submit the report to the appropriate committees of the28
legislature and the office of financial management by September 1,29
2016.30
Appropriation:31

Common School Construction Account—State. . . . . (($2,924,000))32
$3,274,00033

Prior Biennia (Expenditures). . . . . . . . . . . . . . . . . $034
Future Biennia (Projected Costs). . . . . . . . . . . $12,244,00035

TOTAL. . . . . . . . . . . . . . . . . . . . (($15,168,000))36
$15,518,00037

p. 64 ESHB 2380.SL
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101

B. RESEARCH SAMPLE PROJECT SUMMARIES

ESD 101
4202 S. Regal
Spokane, 99223-7738
(509) 789-3800
http://www.esd101.net
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Colton, Washington
Educational Service District 101

Summary of Scope: New, N/L and Modernization Source: No Data

Project Dates: August 2014 - 

2013 OSPI State Match for Colton SD 49.46%

2016 OSPI State Match for Colton SD 43.73%

Student Enrollment Data (At Design/2015 OSPI Data) 177/158

Total Project Cost per District/OSPI Records: $11,576,469
Total Construction Cost Adjusted Jan 2017: 

Gross Square Feet (GSF) 53,437
Construction $/SF (excludes Sales Tax) $185

Project Cost: Project Cost by Share:

Construction $9,936,611

Consultants $1,145,126

Equipment $281,973

Project Admin $212,759

Other $0

$11,576,469

Colton School, Colton School District

Schedule of Values % of Construction Cost:

State 
Share
48%

Local 
Share
52%

General 
Requirements

13%

Site Construction
17%

Concrete
2%

Masonry
4%Metals

2%
Wood and Plastics

5%Thermal and 
Moisture Protection

3%
Doors & Windows

3%

Finishes
10%Specialties

2%
Equipment

2%

Furnishings
0%

Mechanical / 
Conveying 
Equipment

0%

Mechanical
8%

Electrical
14%

Fire Suppression
4% Plumbing

6%

Change orders
3%
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Spokane, Washington
Educational Service District 101

Summary of Scope: Addition

Project Dates: 5/2014-8/2015

Student Enrollment Data (At Design/Projected) 750/1100

Total Project Cost per District/OSPI Records: $13,737,188
Total Construction Cost Adjusted Jan 2017: $10,417,444

Gross Square Feet (GSF) 38,043
Construction $/SF (excludes Sales Tax) $274

Project Cost: Project Cost by Share:

Construction $10,587,000

Consultants $1,561,000

Equipment $939,000

Project Admin $575,188

Other $75,000

$13,737,188

Acquisition Cost: $52,000

NEW-Tech Phase 1, Spokane School District

Source: Survey
Special Features: These are that the security-system and 
building layout were built into the design, there are multi-use 
spaces, and new labs to conform to Core-24 credits, and 
windows into the hallways from each classroom.
Challenges: Working on a site that was currently occupied with 
students and making the tie ins for all electrical systems.
Unique Issues:  The new building was right up next to the 
existing site, which was in use and full of students.

Schedule of Values % of Construction Cost:

State 
Share, 
100%

General 
Requirements

16%

Site Construction
1%

Concrete
11%

Masonry
3%

Metals
12%

Wood and Plastics
3%

Thermal and 
Moisture Protection

5% Doors & Windows
3%

Finishes
8%

Specialties
2%

Equipment
1%

Furnishings
0%

Mechanical / 
Conveying Equipment

1%

Fire Suppression
1%

Plumbing
6%

HVAC
12%

Electrical 
11%

Electronic Safety & Security
1%

Change orders
4%
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ESD 105
33 S. 2nd Ave.
Yakima, 98902-3486
(509) 454-3102
http://www.esd105.org

105

B. RESEARCH SAMPLE PROJECT SUMMARIES
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Royal City, Washington
Educational Service District 105

Summary of Scope: New Construction Source: No Data

Project Dates: 8/2014 - 9/2015

2013 OSPI State Match for Royal SD 74.30%

2016 OSPI State Match for Royal SD 76.94%

Student Enrollment Data (2015 OSPI Data) 409

Total Project Cost per District/OSPI Records: $14,989,001
Total Construction Cost Adjusted Jan 2017: $13,578,504

Gross Square Feet (GSF) 45,930
Construction $/SF (excludes Sales Tax) $296

Project Cost: Project Cost by Share:

Construction $13,433,629

Consultants $1,080,879

Equipment $240,913

Project Admin $233,580

Other $0

$14,989,001

Royal Intermediate, Royal School District

Schedule of Values % of Construction Cost:

State 
Share
46%

Local 
Share
54%

General Requirements
7%

Site Construction
14% Concrete

5%

Masonry
4%

Metals
4%

Wood and 
Plastics

8%

Thermal and Moisture 
Protection

6%
Doors & Windows

4%

Finishes
9%

Specialties
1%

Equipment
3%

Furnishings
1%

Fire Suppression
1%

Plumbing
8%

HVAC
9%

Electrical/Safety & 
Security

11%

Change orders
4%
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Sunnyside High School, Sunnyside School District
Sunnyside, Washington
Educational Service District 105

Summary of Scope: Addition

Project Dates: 8/2013-12/2014

2009 OSPI State Match for Sunnyside SD 88.44%

2016 OSPI State Match for Sunnyside SD 87.91%

nrollment Data (At Design/Projected/2015 OSPI Data) 1710/1854/1913

Total Project Cost per District/OSPI Records: $6,353,090
Total Construction Cost Adjusted Jan 2017: $5,652,131

Gross Square Feet (GSF) 24,934
Construction $/SF (excludes Sales Tax) $227

Project Cost: Project Cost by Share:

Construction $5,509,571

Consultants $508,579

Equipment $193,747

Project Admin $141,193

Other $0

$6,353,090

Source: Survey

Special Features: The project features natural light, 
high ceilings, a simpllicity of structure: i.e., stacking 
restrooms, repetitions, no alcoves, wainscoating, and 
flexible design.

Challenges:  The main challenge in the project was 
connecting the addition to the existing building and 
making the connection look seamless both outside and 
inside.

Schedule of Values % of Construction Cost:

State Share
78%

Local Share
22%

General 
Requirements

8%
Site Construction

6%

Concrete
7%

Masonry
4%

Metals
11%

Wood and Plastics
0%

Thermal and 
Moisture Protection

5%Doors & Windows
3%

Finishes
16%

Specialties
2%

Furnishings
3%

Electrical
15%

Fire Suppression
1%

Plumbing
4%

HVAC
9%

Change orders
4%
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Yakima, Washington
Educational Service District 105

Summary of Scope: New Construction

Project Dates: 8/2008-12/2009

Student Enrollment Data (At Design/Projected) 770/1100

Total Project Cost per District/OSPI Records: $15,250,988
Total Construction Cost Adjusted Jan 2017: $13,404,991

Gross Square Feet (GSF) 41,107
Construction $/SF (excludes Sales Tax) $326

Project Cost: Project Cost by Share:

Construction $11,924,634

Consultants $2,303,346

Equipment $793,225

Project Admin $239,914

Other -$10,131

$15,250,988

Source: Survey
Special Features: A new culinary arts program, 
conference center with configurable walls and a fully 
operational dental clinic were some of the features. 
Challenges: The school was built on former fairgrounds, 
there were site issues with buried animals, undocumented 
soil that required additional over excavation. Steel was a 
long lead item, and impacted the schedules.
Unique Issues:  The construction of an access drive as 
part of offsite costs was a unique issue for this project.

Schedule of Values % of Construction Cost:

Yakima Valley Tech - Phase I, Yakima School District

State Share, 
100%

General Requirements
5%

Site 
Constructio

n
10%

Concrete
7% Masonry

2%

Metals
13%

Wood and Plastics
0%

Thermal and Moisture 
Protection

5%
Doors & Windows

4%

Finishes
8%

Specialties
1%

Equipment
4%

Furnishings
2%

Special Construction
2%

Mechanical / 
Conveying 
Equipment

1%

Mechanical
23%

Electrical
11%

Change orders
4%
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Yakima, Washington
Educational Service District 105

Summary of Scope: New Construction

Project Dates: 4/2012-8/2013

Student Enrollment Data (At Design/Projected) 770/1100

Total Project Cost per District/OSPI Records: $22,108,746
Total Construction Cost Adjusted Jan 2017: $17,476,946

Gross Square Feet (GSF) 61,980
Construction $/SF (excludes Sales Tax) $282

Project Cost: Project Cost by Share:

Construction $17,407,392

Consultants $1,283,437

Equipment $2,737,717

Project Admin $347,307

Other $332,893

$22,108,746

Yakima Valley Tech - Phase 2, Yakima School District

Source: Survey
Special Features: A new culinary arts program, 
conference center with configurable walls and a fully 
operational dental clinic were some of the features. 
Challenges: The school was built on former fairgrounds, 
there were site issues with buried animals, undocumented 
soil that required additional over excavation. Steel was a 
long lead item, and impacted the schedules.
Unique Issues:  The construction of an access drive as 
part of offsite costs was a unique issue for this project.

Schedule of Values % of Construction Cost:

State Share, 
100%

General 
Requirements

9%

Site Construction
6%

Concrete
5%

Masonry
0%

Metals
8%

Wood and Plastics
2%

Thermal and 
Moisture Protection

5%

Doors & Windows
4%

Finishes
9%

Specialties
1%

Equipment
6%

Furnishings
0%

Special Construction
0%

Mechanical / Conveying 
Equipment

1%

Electrical
16%

Fire Suppression
1%

Plumbing
9%

HVAC
14%

Change 
orders

5%
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112

B. RESEARCH SAMPLE PROJECT SUMMARIES

ESD 112
2500 N.E. 65th Ave.
Vancouver, 98661-6812
(360) 750-7503
http://www.esd112.org
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Crestline Elementary, Evergreen School District
Vancouver, Washington
Educational Service District 112

Summary of Scope: New Construction
Project Dates: 

8/2013 - 10/2014

2011 OSPI State Match for Evergreen SD 70.95%

2016 OSPI State Match for Evergreen SD 69.46%

Student Enrollment Data (At Design/2015 OSPI Data) 495/495
Total Project Cost per District/OSPI Records: $17,939,933

Total Construction Cost Adjusted Jan 2017: $16,205,768
Gross Square Feet (GSF) 62,404

Construction $/SF (excludes Sales Tax) $260

Project Cost: Project Cost by Share:

Construction $16,278,546
Consultants $1,080,011

Equipment $239,546

Project Admin $341,830

Other $0

$17,939,933

Source: Survey

Special Features: A prototypical model was used 
for this school.

Challenges: They had a challenging schedule, as 
the original school burned in February 2013, and 
24 months later new school opened. 

Schedule of Values % of Construction Cost:

State Share
54%

Local Share
46%

General 
Requirements

11%

Site 
Constructio

n
8%

Concrete
8%

Masonry
7%

Metals
13%Wood and 

Plastics
8%Thermal and 

Moisture 
Protection 6%

Doors & Windows
5%

Finishes
3%

Equipment
2%

Mechanical / 
Conveying Equipment 

0%

Electrical
11%

Fire Suppression
1%

Plumbing & HVAC
12%

Exterior Improvements
1%

Change Orders
4%
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Woodland, Washington
Educational Service District 112

Summary of Scope: New Construction

Project Dates: 5/2013 (Ph1)-12/2016 (Ph 2)

2013 OSPI State Match for Woodland SD 60.36%

2016 OSPI State Match for Woodland SD 63.38%

Student Enrollment Data (At Design/Projected/2015 OSPI Data) 600/890/691
Total Project Cost per District/OSPI Records: $60,945,606

Total Construction Cost Adjusted Jan 2017: $53,343,160
Gross Square Feet (GSF) 154,469

Construction $/SF (excludes Sales Tax) $345

Project Cost: Project Cost by Share:

Construction $51,879,018

Consultants $4,393,886

Equipment $2,268,880

Project Admin $1,028,490

Other $1,375,332

$60,945,606

Source: Survey

Challenges: The process of 
obtaining wetland permits and 
mitigation credits was slow. 
They installed thousands of 
"geopiers" under the foundation 
due to liquefiable soil.

Schedule of Values % of Construction Cost:

Woodland High School, Woodland School District

State Share…

Local Share
81%

General 
Requirements

9%

Site Construction
11%

Concrete
6%

Masonry
3%

Metals
14%

Wood and Plastics
2%Thermal and 

Moisture Protection
5%

Doors & Windows
5%

Finishes
7%

Specialties
1%

Equipment
2%

Special 
Construction

0%
Furnishings 

3%

Mechanical / Conveying 
Equipment

0%

Fire Suppression
1% Plumbing

9%

HVAC
4%

Electrical 
11%

Electronic Safety & 
Security

2%

Exterior Improvements
2%

Change orders
4%
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Clark County Skills Center, Evergreen School District
Vancouver, Washington
Educational Service District 112

Summary of Scope: N/A Source: No Data

Project Dates: N/A

2016 OSPI State Match for Evergreen SD 69.46%

Total Project Cost per District/OSPI Records: $7,265,179

Total Construction Cost Adjusted Jan 2017: $5,192,105

Gross Square Feet (GSF) 20,389

Construction $/SF (excludes Sales Tax) $255

Project Cost: Project Cost by Share:

Construction $5,796,422

Consultants $392,132

Equipment $847,640

Project Admin $187,000

Other $41,985

$7,265,179

Schedule of Values % of Constrtuction Cost:

State Share, 100%

General 
Requirements

10%

Site Construction
3%

Concrete
6%

Masonry
5%

Metals
4%

Wood and Plastics
10%

Thermal and Moisture 
Protection

4%

Doors & Windows
11%

Finishes
7%

Specialties
1%

Furnishings
1%

Electrical
12%

Fire Suppression
1%

Plumbing
8%

HVAC
6%

Earthwork
7%

Exterior Improvements
1%

Change orders
4%
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113

B. RESEARCH SAMPLE PROJECT SUMMARIES

ESD 113
6005 Tyee Drive SW
Tumwater, 98512
(360) 464-6700
http://www.esd113.org/
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Evergreen Forest Elementary, North Thurston School District
Lacey, Washington
Educational Service District 113

Summary of Scope: New Construction & Modernization

Project Dates: July 2015 - ongoing

2014 OSPI State Match for North Thurston SD 60.44%

2016 OSPI State Match for North Thurston SD 60.96%

Student Enrollment Data (At Design/Projected/2015 OSPI Data) 498/518/513
Total Project Cost per District/OSPI Records: $18,102,383

Total Construction Cost Adjusted Jan 2017: $14,433,227
Gross Square Feet (GSF) 50,283

Construction $/SF (excludes Sales Tax) $287

Project Cost: Project Cost by Share:

Construction $15,346,641

Consultants $1,992,728

Equipment $207,930

Project Admin $310,000

Other $245,084

$18,102,383

Source: Interview

Challenges: The increased 
civil costs due to required 
street improvements, 
stormwater ponds, and 
crosswalks.  They incurred 
extra costs due to these 
delays.

Schedule of Values % of Construction Cost:

State Share
41%

Local Share
59%

General 
Requirements

10%

Site Construction
3%

Concrete
2% Masonry

1%
Metals

3%

Wood and Plastics
5%

Thermal and 
Moisture 

Protection
5%

Doors & Windows
4%

Finishes
9%

Specialties
1%

Equipment
2%Furnishings

0%Fire Suppression
2%

Plumbing & HVAC
20%

Electrical/Safety & 
Security

13%

Earthwork/Exterior 
Improvements

6%

Exterior Improvements
6%

Change 
orders
10%
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Salish Middle School, North Thurston School District
Lacey, Washington
Educational Service District 113

Summary of Scope: New Construction

Project Dates: 7/2015-9/2016

2014 OSPI State Match for North Thurston SD 60.44%

2016 OSPI State Match for North Thurston SD 60.96%

Student Enrollment Data (Projected/2015 OSPI Data) 750/677
Total Project Cost per District/OSPI Records: $34,552,574

Total Construction Cost Adjusted Jan 2017: $28,840,344
Gross Square Feet (GSF) 110,020

Construction $/SF (excludes Sales Tax) $262

Project Cost: Project Cost by Share:

Construction $29,209,436

Consultants $2,733,688

Equipment $676,105

Project Admin $760,000

Other $1,173,345

$34,552,574

Source: Interview

Unique Issues: They installed a lighted crossswalk,  
there were seven construction change directives. The 
sitework featured stormwater and environmental set 
asides, the comment was made that these regulations 
increase the need for more land for schools than in the 
past. 

Schedule of Values % of Construction Cost:

State Share
45%

Local Share
55%

General Requirements
7%

Site Construction
0%

Concrete
7%

Masonry
3%

Metals
4%

Wood and Plastics
10%

Thermal and Moisture 
Protection

6%Doors & Windows
4%

Finishes
7%

Specialties
1%

Equipment
2%

Furnishings
3%

Mechanical / Conveying Equipment
0%

Fire Suppression
1%

Plumbing & HVAC
20%

Electrical 
12%

Earthwork
2% Exterior 

Improvements
9%

Change orders
1%
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North Mason High School, North Mason School District
Belfair, Washington
Educational Service District 113

Summary of Scope: New Construction Source: No Data

Project Dates: 7/2014 - 8/2015

2014 OSPI State Match for North Mason SD 44.48%

2016 OSPI State Match for North Mason SD 48.74%

Student Enrollment Data (2015 OSPI Data) 739

Total Project Cost per District/OSPI Records: $35,785,775
Total Construction Cost Adjusted Jan 2017: $31,527,263

Gross Square Feet (GSF) 119,903
Construction $/SF (excludes Sales Tax) $263

Project Cost: Project Cost by Share:

Construction $30,933,000

Consultants $3,397,094

Equipment $733,496

Project Admin $722,185

Other $0

$35,785,775

Schedule of Values % of Construction Cost:

State Share
26%

Local Share
74%

General Requirements
6%

Site Construction
0%

Concrete
1%

Masonry
3%

Metals
6%

Wood and Plastics
15%

Thermal and 
Moisture Protection

6%
Doors & Windows

3%

Finishes
6%

Specialties
1%

Equipment
2%

Furnishings
3%

Mechanical / Conveying 
Equipment

0%

Fire Suppression
1%

Plumbing & HVAC
16%

Electrical 
18%

Earthwork
2%

Exterior Improvements
3%

Utilities
2%

Change orders
3%
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North Thurston High, North Thurston School District
Lacey, Washington
Educational Service District 113

Summary of Scope: New Construction

Project Dates: 7/2015 - 6/2016

2014 OSPI State Match for North Thurston SD 60.44%

2016 OSPI State Match for North Thurston SD 60.96%

Student Enrollment Data (At Design/Projected/2015 OSPI Data) 1438/1491/1504
Total Project Cost per District/OSPI Records: $27,884,055

Total Construction Cost Adjusted Jan 2017: $22,756,353
Gross Square Feet (GSF) 77,422

Construction $/SF (excludes Sales Tax) $294

Project Cost: Project Cost by Share:

Construction $23,504,281

Consultants $2,796,504

Equipment $380,852

Project Admin $1,005,127

Other $197,291

$27,884,055

Source: Interview

Unique Issues: New stormwater regulations 
were in place, they were building on an 
occupied campus, and the project featured 
seismic upgrades to current codes.

Schedule of Values % of Construction Cost:

State Share
24%

Local Share
76%

General Requirements
6%

Site 
Constructio

n
7%

Concrete
7% Masonry

2%

Metals
7%

Wood and 
Plastics

7%
Thermal and 

Moisture 
Protection

10%

Doors & Windows
4%

Finishes
9%

Specialties
1%

Equipment
1%

Furnishings
0%

Fire Suppression
2%

Plumbing
12%

HVAC
6%

Electrical 
13%

change 
orders

6%

WASHINGTON STATE OFFICE OF THE SUPERINTENDENT OF PUBLIC INSTRUCTION 
K-12 CAPITAL FACILITIES COST STUDY

February 3, 2017 Page 76



121

B. RESEARCH SAMPLE PROJECT SUMMARIES

ESD 121 - Puget Sound
800 Oakesdale Ave. SW
Renton, 98057
(425) 917-7600
(800) 664-4549
http://www.psesd.org
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Federal Way High School, Federal Way School District
Federal Way, Washington
Educational Service District 121

Summary of Scope: Addition & New Construction Source: No Data

Project Dates: 11/2014 - 9/2016

2014 OSPI State Match for Federal Way SD 66.10%

2016 OSPI State Match for Federal Way SD 65.59%

Student Enrollment Data (At Design/2015 OSPI Data) 1636/1611

Total Project Cost per District/OSPI Records: $86,458,012
Total Construction Cost Adjusted Jan 2017: $70,619,183

Gross Square Feet (GSF) 237,777
Construction $/SF (excludes Sales Tax) $297

Project Cost: Project Cost by Share:

Construction $73,411,354

Consultants $6,499,562

Equipment $1,791,207

Project Admin $1,911,250

Other $2,844,639

$86,458,012

Schedule of Values % of Construction Cost

State Share
39%Local 

Share
61%

General Requirements
10%

Site Construction
3%

Concrete
7% Masonry

1%

Metals
10%

Wood and Plastics
3%

Thermal and Moisture 
Protection

8%
Doors & Windows

5%

Finishes
7%

Specialties
1%

Equipment
2%

Furnishings
1%

Mechanical / Conveying 
Equipment

1%

Fire Suppression
1%

Plumbing & HVAC
13%

Electrical/Safety & 
Security

15%

Earthwork
5%

Exterior Improvements
4%

Utilities
4%

Change orders
2%
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Islander Middle School, Mercer Island School District
Mercer Island, Wa
Educational Service District 121

Summary of Scope: New Construction

Project Dates: 3/2015 - 12/2016

2014 OSPI State Match for Mercer Island SD 20.00%

2016 OSPI State Match for Mercer Island SD 20.00%

Student Enrollment Data (At Design/Projected/2015 OSPI Data) 1055/1200/1104

Total Project Cost per District/OSPI Records: $43,786,883
Total Construction Cost Adjusted Jan 2017: $37,285,229

Gross Square Feet (GSF) 93,000
Construction $/SF (excludes Sales Tax) $401

Project Cost: Project Cost by Share:

Construction $38,759,428

Consultants $3,890,082

Equipment $415,668

Project Admin $354,880

Other $366,825

$43,786,883

Special Features: The building has a green 
roof and solar panels.

Unique Issues: There were issues with the 
soil, one of which was the discovery of a 
buried structure. 

Challenges: Building on an occupied site 
presented a challenge.

Schedule of Values % of Construction Cost:

State Share, 7%

Local Share, 93%

General Requirements
9%

Site Construction
7%

Concrete
17%

Steel
5%

Wood and Plastics
4%Thermal and Moisture 

Protection
10%

Finishes
14%

Mechanical
12%

Exterior Improvements
3%

Fire Suppression
1%

Electrical 
13%

Change orders
5%
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North Creek High School, Northshore School District
Bothell, Wa
Educational Service District 121

Summary of Scope: New Construction

Project Dates: 7/2014- 10/2016

2014 OSPI State Match for North Shore SD 42.90%

2016 OSPI State Match for North Shore SD 41.64%

Student Enrollment Data (Projected) 1600

Total Project Cost per District/OSPI Records: $110,122,799
Total Construction Cost Adjusted Jan 2017: $99,258,658

Gross Square Feet (GSF) 238,606
Construction $/SF (excludes Sales Tax) $416

Project Cost: Project Cost by Share:

Construction $98,207,155

Consultants $8,472,672

Equipment $992,266

Project Admin $843,792

Other $1,606,914

$110,122,799

Source: Survey
Special features: Flexible learning spaces, a wetland as a 
focal point supporting the curriculum, interpretive signage, 
geothermal heating, photo voltaic panels, black box theater, LED 
lighting, 3D modeling effort for construction. Challenges: 
Significant new right of way, road and frontage improvements, a 
large quantity of earth moving, moisure sensitive soils, 
jurisdictional requirements to be met, timelines for permitting, 
wetlands on the site, full athletic field development, and 
coordination with adjacent plat/home developers.
Unique Issues: Urban growth boundary splitting the middle 
of the site, which dictated building locations. 112 geothermal 
wells, expansive wetlands (1/3 of the site), as well as new public 
roads and improvements of roadways.

Schedule of Values % of Construction Cost:

State Share
11%

Local Share
89%

General Requirements
17% Concrete

5%

Masonry
2%

Metals
7%

Wood and Plastics
6%

Thermal and Moisture 
Protection

6%Doors & Windows
2%

Finishes
8%

Specialties
1%

Equipment
1%

Mechanical
17%

Electrical
14%

Sitework
14%
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Pierce County Skills Center Phase 3, Bethel School District
Spanaway, Washington
Educational Service District 121

Summary of Scope: New Construction

Project Dates: 3/2014 - 3/2015

Enrollment Goal: 200 FTE @ 5 years

Total Project Cost per District/OSPI Records: $11,609,796
Total Construction Cost Adjusted Jan 2017: $7,929,630

Gross Square Feet (GSF) 24,800
Construction $/SF (excludes Sales Tax) $320

Project Cost: Project Cost by Share:

Construction $9,976,696

Consultants $286,500

Equipment $870,400

Project Admin $250,000

Other $226,200

$11,609,796

Source: Survey

Special Features: This phase of the campus offers a great 
deal of space that can be used by the public/community. The 
state of the art culinary program, along with the design of the 
space, allows for students to cater events on site.

Challenges: Working on an active school site.

Schedule of Values % of Construction Cost:

State Share, 100%

General Requirements
26%

Site Construction
4%

Concrete
4%

Masonry
0%

Metals
1%

Wood and 
Plastics

7%

Thermal and 
Moisture Protection

5%

Doors & 
Windows

6%

Finishes
6%Specialties

1%
Equipment

3%

Furnishings
2%

Mechanical
2%

Electrical
10%

Fire Suppression
2%

Plumbing & HVAC
14%

HVAC
5%

Change orders
2%
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Tahoma High & Regional Learning Center, Tahoma School District
Covington, Washington
Educational Service District 121

Summary of Scope: New Construction

Project Dates: 6/2015-3/2017

2013 OSPI State Match for Tahoma SD 62.42%

2016 OSPI State Match for Tahoma SD 61.23%

nrollment Data (At Design/Projected/2015 OSPI Data) 2203/2400/1819

Total Project Cost per District/OSPI Records: $131,214,321
Total Construction Cost Adjusted Jan 2017: $114,367,029

Gross Square Feet (GSF) 315,000
Construction $/SF (excludes Sales Tax) $363

Project Cost: Project Cost by Share:

Construction $117,718,243

Consultants $8,541,791

Equipment $1,118,026

Project Admin $2,799,101

Other $1,037,160

$131,214,321

Source: Survey
Special features: The project features STEM focused 
spaces including Robotic, Material Sciences, Tech, 
Sports Medicine, Auto, Mechatronics, and Project 
Spaces outside each classroom wing.
Challenges: These were land procurement and 
balancing the site.
Unique Issues: Wetlands and grade issues: the 
original site was a golf course with 40 ft variation in 
grade across the building pad.

Schedule of Values % of Construction Cost:

General 
Requirements

10%

Site Construction
6%

Concrete
8%

Masonry
3%

Metals
16%

Wood and Plastics
4%

Thermal and 
Moisture Protection

3%
Doors & Windows

2%

Finishes
11%

Equipment
1%

Furnishings
0%

Mechanica / Conveying 
Equipment

0%

Mechanical
18%

Electrical
18%

State 
Share
16%

Local Share
84%
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123

B. RESEARCH SAMPLE PROJECT SUMMARIES

ESD 123
3918 W. Court St.
Pasco, 99301
(509) 547-8441
http://www.esd123.org
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Marie Curie Elementary, Pasco School District
Pasco, Washington
Educational Service District 123

Summary of Scope: New Constuction Source: No Data

Project Dates: 7/2014-8/2015

2013 OSPI State Match for Pasco SD 81.76%

2016 OSPI State Match for Pasco SD 82.02%

Student Enrollment Data (Projected/2015 OSPI Data) 900/793

Total Project Cost per District/OSPI Records: $21,839,503
Total Construction Cost Adjusted Jan 2017: $18,995,535

Gross Square Feet (GSF) 72,847
Construction $/SF (excludes Sales Tax) $261

Project Cost: Project Cost by Share:

Construction $19,420,822

Consultants $1,755,837

Equipment $291,971

Project Admin $370,873

Other $0

$21,839,503

Schedule of Values % of Construction Cost:

State Share
62%

Local Share
38%

General Requirements
5% Concrete

5%
Masonry

4%

Metals
16%

Wood and Plastics
4%

Thermal and Moisture 
Protection

5%Doors & Windows
5%

Finishes
10%

Specialties
2%

Equipment
3%

Furnishings
2%

Plumbing & HVAC
0%

Plumbing
5%

HVAC
8%

Electrical 
17%

Earthwork
1%

Exterior Improvements
5%

Utilities
3%

Change 
orders

0%
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Eastgate Elementary, Kennewick School District
Kennewick, Washington
Educational Service District 123

Summary of Scope: Addition & New Construction

Project Dates: April 2014 - August 2015

2009 OSPI State Match for Kennewick SD 79.79%

2016 OSPI State Match for Kennewick SD 77.17%

Student Enrollment Data (At Design/2015 OSPI Data) 560/551

Total Project Cost per District/OSPI Records: $17,371,272
Total Construction Cost Adjusted Jan 2017: $15,104,246

Gross Square Feet (GSF) 56,356
Construction $/SF (excludes Sales Tax) $268

Project Cost: Project Cost by Share:

Construction $15,556,930

Consultants $949,108

Equipment $224,664

Project Admin $239,860

Other $400,710

$17,371,272

Source: Survey

Challenges: The old school was 
demolished while the new school was being 
constructed on the site.

Schedule of Values % of Construction Cost:

State 
Share
58%

Local 
Share
42%

General Requirements
6%

Site 
Constructio

n
11%

Concrete
3%

Masonry
6%

Metals
11%

Wood and Plastics
3%Thermal and 

Moisture Protection
5%

Doors & Windows
6%

Finishes
10%

Specialties
2%

Equipment
2%

Furnishings
1%

Mechanical / 
Conveying 
Equipment

0%

Mechanical
18%

Fire Suppression
1% Electrical 

11%

Change orders
3%
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Lewis & Clark Elementary, Richland School District
Richland, Washington
Educational Service District 123

Summary of Scope: Construction

Project Dates: May 2014 -July 2015

2014 OSPI State Match for Richland SD 66.02%
2016 OSPI State Match for Richland SD 70.49%

Student Enrollment Data (At Design/Projected/2015 OSPI 
Data) 493/630/577

Total Project Cost per District/OSPI Records: $20,642,918
Total Construction Cost Adjusted Jan 2017: $260

Gross Square Feet (GSF) 64,390
Construction $/SF (excludes Sales Tax) $16,766,459

Project Cost: Project Cost by Share:

Construction $17,268,960

Consultants $1,887,947

Equipment $784,137

Project Admin $701,874

Other $0

$20,642,918

Source: Survey
Special Features: The building 
security, LED lighting and energy 
efficient systems were special 
features of this project. 
Challenges: There was undesirable 
fill discovered during initial civil 
work.
Unique Issues: The above 
undesirable fill discovered was both 
a challenge and a unique issue. 

Schedule of Values % of Construction Cost:

State 
Share, 
47%

Local Share, 
53%

General Requirements
7%

Site 
Constructio

n
9%

Concrete
4%

Masonry
4%

Metals
11%

Wood and Plastics
4%

Thermal and 
Moisture Protection

6%Doors & Windows
5%

Finishes
11%

Specialties
2%

Equipment
3%

Furnishings
0%

Special Construction
0%

Mechanical / 
Conveying Equipment

0%

Fire Suppression
1%

Plumbing
8%

HVAC
8%

Electrical 
14%

Electronic Safety & Security
2%
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Rosalind Franklin Elementary, Pasco School District
Pasco, Washington
Educational Service District 123

Summary of Scope: New Construction Source: No Data

Project Dates: 7/2013-7/2014

2012 OSPI State Match for Pasco SD 84.04%

2016 OSPI State Match for Pasco SD 82.02%

Student Enrollment Data (Projected/2015 OSPI Data) 900/745

Total Project Cost per District/OSPI Records: $20,115,443
Total Construction Cost Adjusted Jan 2017: $17,616,280

Gross Square Feet (GSF) 70,891
Construction $/SF (excludes Sales Tax) $248

Project Cost: Project Cost by Share:

Construction $17,614,029

Consultants $1,959,086

Equipment $284,131

Project Admin $258,197

Other $0

$20,115,443

Schedule of Values % of Construction Cost

State Share
67%

Local Share
33%

General Requirements
5%

Site Construction
14% Concrete

3%
Masonry

4%

Metals
10%

Wood and Plastics
7%Thermal and 

Moisture Protection
5%

Doors & Windows
4%

Finishes
9%

Specialties
2%

Equipment
4%Furnishings

0%

Mechanical / 

Conveying 

Equipment
0%

Fire Suppression
1%

Plumbing
9%

HVAC
8%

Electrical 
14%

Change orders
2%
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Barbara McClintock Elementary, Pasco School District
Pasco, Washington
Educational Service District 123

Summary of Scope: New Construction Source: No Data

Project Dates: 7/2014-8/2015

2013 OSPI State Match for Pasco SD 81.76%

2016 OSPI State Match for Pasco SD 82.02%

Student Enrollment Data (Projected/2015 OSPI Data) 900/679

Total Project Cost per District/OSPI Records: $18,105,645
Total Construction Cost Adjusted Jan 2017: $14,910,951

Gross Square Feet (GSF) 62,434
Construction $/SF (excludes Sales Tax) $239

Project Cost: Project Cost by Share:

Construction $15,980,541

Consultants $1,420,214

Equipment $250,235

Project Admin $454,655

Other $0

$18,105,645

Schedule of Values % of Construction Cost:

State Share
64%

Local Share
36%

General Requirements
4%

Concrete
5%Masonry

3%

Metals
11%

Wood and Plastics
1%Thermal and 

Moisture Protection
6%

Doors & Windows
3%

Finishes
16%

Specialties
2%

Equipment
4%

Furnishings
4%

Fire Suppression
1%

Plumbing
9%

HVAC
8%

Electrical 
13%

Electrical/Safety & 
Security

1%

Earthwork
2%

Exterior Improvements
5%

Utilities
2%

Change orders
2%
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Orchard Elementary, Richland School District
Richland, Washington
Educational Service District 123

Summary of Scope: New Construction

Project Dates: 7/2014-8/2015

2014 OSPI State Match for Richland SD 66.02%

2016 OSPI State Match for Richland SD 70.49%

Student Enrollment Data (Projected/2015 OSPI Data) 700/658

Total Project Cost per District/OSPI Records: $21,985,153
Total Construction Cost Adjusted Jan 2017: $248

Gross Square Feet (GSF) 71,330
Construction $/SF (excludes Sales Tax) $17,693,974

Project Cost: Project Cost by Share:

Construction $18,035,090

Consultants $1,842,216

Equipment $1,313,041

Project Admin $789,517

Other $5,289

$21,985,153

Source: Survey

Special features: Special features of this project 
included building security, LED lighting and energy 
efficient systems.

Challenges: Some challenges were the high ground 
water,  and storm water run off from the adjacent 
neighborhood.
Unique Issues: The site is on L-shaped property, and 
there were HOA covenant restrictions.

Schedule of Values % of Construction Cost:

State Share
49%Local Share

51%

General Requirements
6%

Site Construction
11%

Concrete
3%

Masonry
1%

Metals
14%

Wood and Plastics
4%

Thermal and 
Moisture Protection

7%
Doors & Windows

3%

Finishes
11%

Specialties
1%

Equipment
3%

Furnishings
1%

Special Construction
0%

Fire Suppression
1%

Plumbing
9%

HVAC
6%

Electrical 
14%

Change orders
5%

WASHINGTON STATE OFFICE OF THE SUPERINTENDENT OF PUBLIC INSTRUCTION 
K-12 CAPITAL FACILITIES COST STUDY

February 3, 2017 Page 89



Sacajawea Elementary, Richland School District
Richland, Wa
Educational Service District 123

Summary of Scope: New Construction

Project Dates: 6/2014 - 8/2015

2014 OSPI State Match for Richland SD 66.02%

2016 OSPI State Match for Richland SD 70.49%

Student Enrollment Data (At Design/Projected/2015 OSPI Data) 496/630/483

Total Project Cost per District/OSPI Records: $19,691,584
Total Construction Cost Adjusted Jan 2017: $15,896,182

Gross Square Feet (GSF) 64,390
Construction $/SF (excludes Sales Tax) $247

Project Cost: Project Cost by Share:

Construction $16,368,351

Consultants $1,833,030

Equipment $792,281

Project Admin $697,922

Other $0

$19,691,584

Source: Survey

Special features: Special features of this 
project included building security, LED lighting 
and energy efficient systems.

Challenges: The school location wtih 
surrounding neighbors was a challenge.
Unique Issues: The connection to the city 
sewer was re-directed during construction.

Schedule of Values % of Construction Cost:

State Share
49%

Local Share
51%

General Requirements
6%

Site Construction
7%

Concrete
4%

Masonry
5%

Metals
12%

Wood and Plastics
4%

Thermal and Moisture 
Protection

6%Doors & Windows
5%

Finishes
11%Specialties

2%

Equipment
3%

Furnishings
0%

Mechanical / Conveying 
Equipment

0%

Fire Suppression
1%

Plumbing
8%

HVAC
8%

Electrical 
15%

Change orders
3%
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Sage Crest Elementary, Kennewick School District
Kennewick, Washington
Educational Service District 123

Summary of Scope: New Construction

Project Dates: 5/2015 - 8/2016

2009 OSPI State Match for Kennewick SD 79.79%

2016 OSPI State Match for Kennewick SD 77.17%

Student Enrollment Data (At Design/Projected/2015 OSPI Data) 568/730/500

Total Project Cost per District/OSPI Records: $16,002,565
Total Construction Cost Adjusted Jan 2017: $14,300,799

Gross Square Feet (GSF) 56,356
Construction $/SF (excludes Sales Tax) $254

Project Cost: Project Cost by Share:

Construction $14,754,660

Consultants $779,187

Equipment $233,043

Project Admin $235,675

Other $0

$16,002,565

Source: Survey

Challenges: The ground had more basalt 
than expected.

Schedule of Values % of Construction Cost:

State 
Share
64%

Local 
Share
36%

General Requirements
4% Site Construction

7%

Concrete
6%

Masonry
7%

Metals
15%

Wood and Plastics
4%Thermal and 

Moisture Protection
7%

Doors & Windows
7%

Finishes
6%

Specialties
2%

Equipment
1%

Mechanical / Conveying 
Equipment

0%

Fire Suppression
1%

Plumbing
8%

HVAC
10%

Electrical 
12%

Change orders
3%
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Marcus Whitman Elementary, Richland School District
Richland, Washington
Educational Service District 123

Summary of Scope: New Construction

Project Dates: 3/2015 - 8/2016

2015 OSPI State Match for Richland SD 67.63%

2016 OSPI State Match for Richland SD 70.49%

Student Enrollment Data (At Design/Projected/2015 OSPI Data) 404/630/437

Total Project Cost per District/OSPI Records: $20,072,279
Total Construction Cost Adjusted Jan 2017: $16,912,768

Gross Square Feet (GSF) 64,390
Construction $/SF (excludes Sales Tax) $263

Project Cost: Project Cost by Share:

Construction $17,878,379

Consultants $1,332,154

Equipment $191,191

Project Admin $480,505

Other $190,050

$20,072,279

Source: Survey
Special Features: Special features of this 
project included building security, LED lighting 
and energy efficient systems.
Challenges: The demo of the existing school, 
prior to construction of  a new building with 
new mirrored orientation was one of the 
challenges.
Unique Issues: This was a shared site with 
Central Office Buildings.

Schedule of Values % of Construction Cost:

State Share
37%

Local Share
63%

General Requirements
3%

Site 
Constructio

n
9%

Concrete
5%

Masonry
5%

Metals
12%

Wood and Plastics
4%

Thermal and 
Moisture Protection

6%
Doors & Windows

6%

Finishes
12%Specialties

2%

Equipment
3%

Furnishings
0%

Mechanical / Conveying 
Equipment

1%

Fire Suppression
1% Plumbing

8%

HVAC
7%

Electrical 
15%
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Delta High School, Pasco School District
Pasco, Washington
Educational Service District 123

Summary of Scope: New Construction Source: No Data

Project Dates: 7/2014-8/2015

2014 OSPI State Match for Pasco SD 90.00%

2016 OSPI State Match for Pasco SD 82.02%

Student Enrollment Data (At Design/Projected/2015 OSPI Data) 100/300/400

Total Project Cost per District/OSPI Records: $15,248,621
Total Construction Cost Adjusted Jan 2017: $13,614,824

Gross Square Feet (GSF) 44,013
Construction $/SF (excludes Sales Tax) $309

Project Cost: Project Cost by Share:

Construction $13,373,068

Consultants $1,241,041

Equipment $352,808

Project Admin $281,704

Other $0

$15,248,621

Schedule of Values % of Construction Cost:

State 
Share
60%

Local 
Share
40%

General 
Requirements

4%

Concrete
7%

Masonry
3%

Metals
14%

Wood and Plastics
3%

Thermal and Moisture 
Protection

7%

Doors & 
Windows

10%Finishes
11%

Specialties
1%

Equipment
2%

Furnishings
0%

Mechanical / Conveying 
Equipment 1%

Fire Suppression
1%

Plumbing
5%

HVAC
6%

Electrical 
15%

Earthwork
2%

Exterior Improvements
5%

Utilities
2%

Change orders
1%
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SEA-Tech Walla Walla - Tri-Tech Skills Center, Walla Walla
Walla Walla, Washington
Educational Service District 123

Summary of Scope: New Construction

Project Dates: 2/2013 - 6/2014

Enrollment Goal: 100 FTE @ 5 years

Total Project Cost per District/OSPI Records: $10,303,000
Total Construction Cost Adjusted Jan 2017: $8,726,558

Gross Square Feet (GSF) 32,771
Construction $/SF (excludes Sales Tax) $266

Project Cost: Project Cost by Share:

Construction $8,252,314

Consultants $484,228

Equipment $1,026,084

Project Admin $529,636

Other $10,738

$10,303,000

Source: Survey
Special Features: The configurable design, water source 
heat pumps, mechanical mezzanine, and PV panels are some of 
the special features of this project. 
Challenges: Designing an adaptable facility that can respond 
to changing educational programs was a challenge.
Unique Issues:  The schools shares parking with the adjacent 
Walla Walla Community College. Some site work included 
unsuitable soils that had to be removed/replaced.

Schedule of Values % of Construction Cost:

State Share, 100%

General Requirements
7%

Concrete
4%

Masonry
5%

Metals
8%

Wood and Plastics
3%

Thermal and 
Moisture Protection

7%

Doors & Windows
4%

Finishes
7%

Specialties
1%

Equipment
0%

Mechanical
12%

Electrical
15%

Fire Suppression
1%

Plumbing
10%

Earthwork
4%

Exterior Improvements
7%

Change orders
4%
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171

B. RESEARCH SAMPLE PROJECT SUMMARIES

ESD 171 - North Central
430 Old Station Road
PO Box 1847
Wenatchee, 98801
(509) 665-2621
http://www.ncesd.org
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Wenatchee Valley , Wenatchee School District
Wenatchee, Washington
Educational Service District 171

Summary of Scope: Modernization and Addition

Project Dates: November 2013-January 2015

Student Enrollment Data (At Design/Projected) 260/260

Total Project Cost per District/OSPI Records: $9,500,000
Total Construction Cost Adjusted Jan 2017: $6,911,057

Gross Square Feet (GSF) 50,754
Construction $/SF (excludes Sales Tax) $136

Project Cost: Project Cost by Share:

Construction $7,339,339

Consultants $1,440,270

Equipment $325,319

Project Admin $303,975

Other $91,097

$9,500,000

Source: Survey

Special Features: The project remodeled an old 
warehouse, and relocated the auto tech program.

Challenges: The project was phased construction 
in an occupied building, which required education 
programs to move between phases. There were 
delays due to electrical issues, and easements.

Schedule of Values % of Construction Cost:

State Share, 100%

General Requirements
9%

Site Construction
2%

Concrete
5%

Masonry
2%

Metals
5%

Wood and Plastics
3%

Thermal and 
Moisture Protection

3%

Doors & Windows
5%Finishes

8%

Specialties
1%Equipment

2%
Furnishings

3%
Special Construction

5%

Fire Suppression
3%

Plumbing
6%

HVAC
12%

Electrical/Safety & 
Security

16%

Exterior Improvements
4%

Change orders
6%
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Columbia Basin Technical Skills Center, Moses Lake School District
Moses Lake, Washington
Educational Service District 105/171

Summary of Scope: New Construction

Project Dates: 12/2012 - 6/2014

Total Project Cost per District/OSPI Records: $19,211,845
Total Construction Cost Adjusted Jan 2017: $15,166,207

Gross Square Feet (GSF) 46,563
Construction $/SF (excludes Sales Tax) $326

Project Cost: Project Cost by Share:

Construction $14,791,834

Consultants $829,784

Equipment $2,611,798

Project Admin $329,750

Other $648,679

$19,211,845

Acquisition Cost: $125,000

Source: Survey

Special features: The solar panels generate electricity, which 
is then sold back to PUD. The facility is State of the Art. 

Challenges: Everything was created to industry standard, and 
was complex and costly as a result - i.e., ceiling height is much  
higher than the typical classroom.

Unique issues: $390,000 was spent on pit reclamation prior 
to beginning construction.

Schedule of Values % of Construction Cost:

State Share, 100%

General Requirements
7%

Site 
Constructio

n
9% Concrete

6% Masonry
1%

Metals
12%

Wood and Plastics
4%

Thermal and Moisture 
Protection

7%
Doors & Windows

5%

Finishes
8%

Specialties
2%

Equipment
2%

Furnishings
0%

Fire Suppression
1%

Plumbing
8%

HVAC
6%

Electrical/Safety & 
Security

20%

Change orders
4%
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189

B. RESEARCH SAMPLE PROJECT SUMMARIES

ESD 189 - Northwest
1601 R Avenue
Anacortes, 98221
(360) 299-4000
http://www.nwesd.org
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Pierce County Skills Center Phase 1, Bethel School District
Spanaway, Washington
Educational Service District 189

Summary of Scope: New Construction

Project Dates: 2/2010 (Ph1) - 2/2012

Enrollment Goal: 200 FTE @ 5 years

Educational Service District 121

Total Project Cost per District/OSPI Records: $12,411,041
Total Construction Cost Adjusted Jan 2017: $7,929,630

Gross Square Feet (GSF) 24,884
Construction $/SF (excludes Sales Tax) $319

Project Cost: Project Cost by Share:

Construction $11,274,957

Consultants

Equipment

Project Admin

Other $1,136,084

$12,411,041

Source: Survey
Special Features: This phase of the project included a 
“floating” floor in the technology classroom for access to 
infrastructure allowing students to change it according to 
the curriculum.  The diversity of the building included 
classrooms for curriculum including Veterinarian 
technicians,  criminal justice, health care and technology.
Challenges: Aligning construction schedule with a 
September school opening. 

Schedule of Values % of Construction Cost:

State Share, 
100%

General Requirements
7%

Site Construction
15%

Concrete
5%

Metals
1%

Wood and Plastics
16%

Doors & 
Windows

9%

Finishes
2%

Specialties
3%

Furnishings
2%

Special Construction
1%

Mechanical
22%

Electrical
14%

Change orders
3%
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Lake Stickney Elementary, Mukilteo School District
Lynnwood, Wa
Educational Service District 189

Summary of Scope: New Construction and N/L

Project Dates: 5/2015 -9/2016

2014 OSPI State Match for Mukilteo SD 51.16%

2016 OSPI State Match for Mukilteo SD 49.51%

Student Enrollment Data (At Design/Projected) 6523/7135

Total Project Cost per District/OSPI Records: $31,565,770
Total Construction Cost Adjusted Jan 2017: $25,332,546

Gross Square Feet (GSF) 77,542
Construction $/SF (excludes Sales Tax) $327

Project Cost: Project Cost by Share:

Construction $27,258,508

Consultants $2,947,704

Equipment $306,695

Project Admin $399,148

Other $653,715

$31,565,770

Source: Survey
Special Features: Enhanced high tech 
security features, daylighting/energy 
conservation.
Challenges: It was a wet winter, there 
were schedule and cost issues, issues with 
the permitting process and jurisdiction, and 
changing requirements to be met.
Unique Issues: It was costly to get fire 
flow to the property, water district 
regulations vary from needs.

Schedule of Values % of Construction Cost:

State Share
28%

Local Share
72%

General Requirements
6%

Site Construction
12%

Concrete
5% Masonry

1%
Metals

4%

Wood and Plastics
14%

Thermal and Moisture 
Protection

7%

Doors & 
Windows

7%

Finishes
2%

Specialties
1%

Equipment
0%

Furnishings
0%

Mechanical
21%

Electrical
11%

Change 
orders

9%
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NCTA Mt Vernon, La Conner School District
Mt. Vernon, Washington
Educational Service District 189

Summary of Scope: New Construction

Project Dates: 4/2009-6/2012

Student Enrollment Data (At Design/Projected) 167/747

Total Project Cost per District/OSPI Records: $14,033,489
Total Construction Cost Adjusted Jan 2017: 

Gross Square Feet (GSF) 51,320
Construction $/SF (excludes Sales Tax)

Project Cost: Project Cost by Share:

Construction $9,089,337

Consultants

Equipment

Project Admin

Other $4,944,152

$14,033,489

Source: Survey

Special Features: Disparate educational programs sharing 
common infrastructure and assembly areas.

Unique Issues: Integration of primary power and other 
utilities with the existing campus infrastructure.

Schedule of Values % of Construction Cost:

State Share, 100%

General 
Requirements

11%

Concrete
7% Masonry

1%

Metals
10%

Wood and Plastics
1%

Thermal and Moisture 
Protection

5%
Doors & Windows

5%
Finishes

6%

Specialties
2%

Equipment
5%

Furnishings
2%

Mechanical / 
Conveying 
Equipment

1%
Fire Suppression

1%

Plumbing
4%

HVAC
16%

Electrical 
11%

Electronic Safety & 
Security

5%

Column1
1%

Earthwork
2%

Exterior Improvements
1% Utilities

2%

Change orders
3%
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Sno-Isle Skills Center, Mukilteo School District
Everett, Washington
Educational Service District 189

Summary of Scope: Renovation/New Construction

Project Dates: 4/2009 - 8/2011

Total Project Cost per District/OSPI Records: $25,729,243
Total Construction Cost Adjusted Jan 2017: $16,002,855

Gross Square Feet (GSF) 97,996
Construction $/SF (excludes Sales Tax) $163

Project Cost: Project Cost by Share:

Construction $14,315,432

Consultants $8,904,439

Equipment $2,017,786

Project Admin $263,086

Other $228,500

$25,729,243

Source: Survey
Special Features: The program spaces all include 
storage, office, instructional space, and lab space. 
"Clean" industry programs are clustered together. 
Spaces are reconfigurable. 
Challenges: The fire and subsequent redesign of 
Building 1. Bids came in low, so they reinvested 
remaining funds into other programs. Accounting for 
the insurance settlement was a challenge. The 
bidding of later phases, change orders, state funding 
and district funding was complex.

Schedule of Values % of Construction Cost:

State Share, 100%

General 
Requirements

10%
Site 

Constructio
n

6% Concrete
5%

Metals
4%

Wood and Plastics
2%

Thermal and Moisture 
Protection

5%

Doors & Windows
3%Finishes

8%

Specialties
0%

Equipment
2%

Furnishings
0%

Special Construction
0%

Mechanical
14%

Electrical
10%

Change orders
31%
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C. RESEARCH SAMPLE SURVEY

SCHOOL CONSTRUCTION COST SURVEY OSPI/SCAP 

Construction Cost Project 

1. Which project is this survey in response to?
Sno Isle Skills Center

2. Please check the box corresponding to the correct description of this school:
Elementary School, Middle School, High School, Skills Center, Other (please specify)
Skills Center

3. What was the total student enrollment when the design for the project started?
NA

4. What was the projected student enrollment growth the new building would support?
NA

5. What was the construction start date of your project?
April 2009

6. What was the delivery method of your project? (Design/Bid/Build, Design/Build, Other (please
specify)
DBB

7. Is the project complete? (yes, no)
Yes

8. Please indicate the completion date or estimated completion date below.
Occupied September 2010; Final Acceptance August 2011

9. What was the primary justification for the project?
To improve spaces for 8 programs and build new space to introduce 5 additional programs.  Increase
security by relocating the administrative offices to the front of the building and redesign the internal
circulation of Building 1.  Provide flexibility for future program changes.

10. How would you describe the bidding climate when the project went out to bid: (i.e., hot market,
difficult to get interested bidders, very hungry bidders, economic downturn, etc.)
Bidders were hungry and the project attracted bidders who usually only perform negotiated work
rather than low bid government projects.

11. How many contractors submitted a bid for the project?
8
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12. What was the dollar range of the bids? (Low, High)
$8,849,500 to $11,475,000

13. Was land purchased or donated for the building site?
Land was received from the federal government

14. When was the land acquired for the project?
1976

15. What was the acquisition cost, if any for the land?
$0

16. What is the final total/gross square footage or your school building?
102,243

17. Please provide a copy of the final space program for the new building via email to
gina.bixby@esd112.org. It should list all usable spaces and the associated net area. Please indicate
below whether this is in a format that can be sent via email or if we should contact you for this
information.
The D forms were completed before the fire and are not valid.  ICOS information is too general to be
helpful.  WSU just performed an in depth review of the spaces on this campus which should be able
to give you the information you need.

18. What are the special features of the project?
Each program area included spaces for storage (needs are greater than a comparable high school
program), a private office for teachers to be able to meet with industry partners, direct instructional
space, and lab space – depending on the program.  “Clean” industry programs were clustered
together.   This design would allow the space to be more easily reconfigured for future programs.

19. What was the most challenging aspect of the project?
The fire and subsequent redesign of Building 1.  Also, the bids came in low and OSPI permitted the
District to invest the remaining funds back into the other programs which had not been included in
the original project which resulted in ongoing programming.  Accounting for the insurance
settlement, the bidding of later phases, change orders, state funding, and District additional funds
was complicated.

20. What are the actual total direct construction costs, including change orders?
I’m unable to calculate this amount without extensive research.  No one involved in the fiscal
recordkeeping for this project is still employed in Capital Projects.  OSPI records may provide better
accounting than I have readily available.

21. What are the actual total project costs, including soft costs?
I believe the costs for the Building 1 project were $19,148,000 +/-.  We’d need to verify if you were
to include this building in the study.

22. Were there any unique site related issues for this project? Please describe below if so.
No
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SCHOOL CONSTRUCTION COST SURVEY 

OSPI/SCAP Construction Cost Project 

1. Which project is this survey in response to?
Mercer Island School District
Islander Middle School Replacement/Expansion (Partial Replacement)

2. Please check the box corresponding to the correct description of this school:
Elementary School, Middle School, High School, Skills Center, Other (please specify)
Middle School

3. What was the total student enrollment when the design for the project started?
1,055

4. What was the projected student enrollment growth the new building would support?
The project replaced 7 Portable classrooms (182 Students) Total capacity will be 1,127 to 1200
students (depending on class size).

5. What was the construction start date of your project?
3/1/2015

6. What was the delivery method of your project? (Design/Bid/Build, Design/Build, Other (please
specify)
Design/Bid/Build

7. Is the project complete? (yes, no)
No

8. Please indicate the completion date or estimated completion date below.
12/31/2016 Estimated

9. What was the primary justification for the project?
Eliminated Portables and increase school capacity

10. How would you describe the bidding climate when the project went out to bid: (i.e., hot market,
difficult to get interested bidders, very hungry bidders, economic downturn, etc.)
Hot Market

11. How many contractors submitted a bid for the project?
5 Contractors

12. What was the dollar range of the bids? (Low, High)
$32,977,000 to $33,645,000

WASHINGTON STATE OFFICE OF THE SUPERINTENDENT OF PUBLIC INSTRUCTION 
K-12 CAPITAL FACILITIES COST STUDY

February 3, 2017 Page 105



13. Was land purchased or donated for the building site?
Purchased

14. When was the land acquired for the project?
1950’s

15. What was the acquisition cost, if any for the land?
???

16. What is the final total/gross square footage or your school building?
93,000

17. Please provide a copy of the final space program for the new building via email to
gina.bixby@esd112.org. It should list all usable spaces and the associated net area. Please indicate
below whether this is in a format that can be sent via email or if we should contact you for this
information.
• 8 General Education Classrooms
• 2 Shared Learning Spaces
• 2 Science Labs/Classrooms
• 3 Music Classrooms
• 5 Musical Instrument Practice Rooms
• 2 Special Education Classrooms
• 1 Library
• 1 Main Gym
• 1 Auxiliary Gym
• 1 Fitness/Health Center
• 2 Locker Rooms (Boys/Girls)
• Administrative Offices
• Counseling Offices
• Registrar Offices
• 4 Conference Rooms (1 Large/3 Small)
• Primary Building Entrance
• Commons/Stage/Cafeteria
• Kitchen
• Staff Room

18. What are the special features of the project?
Green Roof/Solar Panels

19. What was the most challenging aspect of the project?
Building on an occupied site

20. What are the actual total direct construction costs, including change orders?
Original Contract $33,645,000 plus Wash. State Sales Tax  9.5%
Change Orders (Estimated) $3,400,000 plus Wash. State Sales Tax 9.5 %
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21. What are the actual total project costs, including soft costs?
$48,002,723

22. Were there any unique site related issues for this project? Please describe below if so.
• Soil
• Buried Structures
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SCHOOL CONSTRUCTION COST SURVEY 
OSPI/SCAP Construction Cost Project 

1. Which project is this survey in response to?
North Creek High School (New High School #4)

2. Please check the box corresponding to the correct description of this school:
Elementary School, Middle School, High School, Skills Center, Other (please specify) – High School

3. What was the total student enrollment when the design for the project started?
See attached 2012-13 enrollment with total as well as breakdowns by school and grade.

4. What was the projected student enrollment growth the new building would support?
1,600 (attached is enrollment projection from 2013, when the high school opens NSD will also be
going through grade reconfiguration making all high schools 9-12)

5. What was the construction start date of your project?  - 07/29/2014

6. What was the delivery method of your project? (Design/Bid/Build, Design/Build, Other (please
specify) – GC/CM

7. Is the project complete? (yes, no) - No

8. Please indicate the completion date or estimated completion date below. – 10/21/16

9. What was the primary justification for the project? – Enrollment growth, high school allows for
grade reconfiguration to help growth at multiple grade levels and multiple schools

10. How would you describe the bidding climate when the project went out to bid: (i.e., hot market,
difficult to get interested bidders, very hungry bidders, economic downturn, etc.) – Warm and
getting warmer.  We were able to bid the majority of the scope (sub bid packages) during winter
which lent itself to more aggressive bidding than normal spring market because we were the only
significant project out for bid at that time.

11. How many contractors submitted a bid for the project? 6 responded to RFP, 3 selected to move on
in GCCM process to Interview & RFFP

12. What was the dollar range of the bids? (Low, High) GCCM Percentage Fee + Specified General
Conditions: $5,299,720 - $5,689,600

13. Was land purchased or donated for the building site? - Purchased

14. When was the land acquired for the project? – Two purchases, 11/17/11 & 02/20/12

15. What was the acquisition cost, if any for the land? - $10,000,000

16. What is the final total/gross square footage or your school building? – 238,606
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17. Please provide a copy of the final space program for the new building via email to
gina.bixby@esd112.org. It should list all usable spaces and the associated net area. Please
indicate below whether this is in a format that can be sent via email or if we should contact you
for this information.

18. What are the special features of the project?
Flexible learning spaces of varying sizes and types, wetland as focal point and supporting
curriculum, interpretive signage and using the building as a teaching tool, ground source
heating (geothermal), Photo Voltaic panels, black box theatre, LED lighting, comprehensive
3D modeling effort for construction

19. What was the most challenging aspect of the project?
Development of the significant new Right of Way (roads and road frontage improvements),
large quantity of earth moving, moisture sensitive soils, jurisdictional requirements and
timelines for permitting, wetlands, full athletic field development, coordination with
adjacent plat/home developers

20. What are the actual total direct construction costs, including change orders?
Project not complete, actual to date $92,410,326.05 (Budget: $106,782,676)

21. What are the actual total project costs, including soft costs?
Project not at final completion, actual to date $111,661,517.03 (Budget $140,000,000)

23. Were there any unique site related issues for this project? Please describe below if so. –

Urban growth boundary split the middle of the site which dictated building locations, 112
geothermal wells, expansive wetlands (1/3 of the site), new public roads and improvements
of roadways
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Q1: Which project is this survey in response to?

Marcus Whitman Elementary Addition & Replacement (N/L)

Q2: Please check the box corresponding to the correct
description of this school

Elementary School

Q3: What was the total student enrollment when the design for the project started?

404

Q4: What was the projected student enrollment growth the new building would support?

630

Q5: What was the construction start date of your project?

March 20, 2015

Q6: What was the delivery method of your project? Design/Bid/Build

Q7: Is the project complete? Yes

Q8: Please indicate the completion date or estimated completion date below.

August 8, 2016

Q9: What was the primary justification for the project?

Building reached end-of life period and enrollment growth.

Q10: How would you describe the bidding climate when the project went out to bid: (i.e., hot market, difficult to
get interested bidders, very hungry bidders, economic downturn, etc.)

Optimal bidding time for this type of project.

Q11: How many general contractors submitted a bid for the project?

4

Q12: What was the dollar range of the bids?
Low: 15,092,000
High: 15,998,000

Q13: Was land purchased or donated for the building site?

current school site

COMPLETECOMPLETE
Collector:Collector:  Web Link 1 Web Link 1 (Web Link)(Web Link)
Started:Started:  Tuesday, October 11, 2016 12:00:01 PMTuesday, October 11, 2016 12:00:01 PM
Last Modified:Last Modified:  Tuesday, October 11, 2016 12:02:56 PMTuesday, October 11, 2016 12:02:56 PM
Time Spent:Time Spent:  00:02:5500:02:55
IP Address:IP Address:  68.116.31.25068.116.31.250
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Q14: When was the land acquired for the project?

n/a

Q15: What was the acquisition cost, if any for the land?

n/a

Q16: What is the final total/gross square footage of your school building?

64,390

Q17: Please provide a copy of the final space program
for the new building via email to gina.bixby@esd112.org.
It should list all usable spaces and the associated net
area. Please indicate below whether this is in a format
that can be sent via email or if we should contact you for
this information.

Yes this will be sent via email

Q18: What are the special features of the project?

Building security, LED lighting and energy efficient systems.

Q19: What was the most challenging aspect of the project?

Demo of existing school, prior to construction of new building with new mirrored orientation.

Q20: What are the actual total direct construction costs, including change orders?

16,344,687.05 (to-date)

Q21: What are the actual total project costs, including soft costs?

21,302,975 (to-date)

Q22: Were there any unique site related issues for this project? Please describe below if so.

Shared site with Central Office Buildings.

School Construction Cost Survey

SurveyMonkey
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Q1: Which project is this survey in response to?

Southeast Area Technical Skills Center

Q2: Please check the box corresponding to the correct
description of this school

Skills Center

Q3: What was the total student enrollment when the design for the project started?

zero- brand new skill center

Q4: What was the projected student enrollment growth the new building would support?

goal is 100 FTE within 5 years of start of program

Q5: What was the construction start date of your project?

February 2013

Q6: What was the delivery method of your project? Design/Bid/Build

Q7: Is the project complete? Yes

Q8: Please indicate the completion date or estimated completion date below.

June 2014

Q9: What was the primary justification for the project?

To meet the workforce training needs of the area

Q10: How would you describe the bidding climate when the project went out to bid: (i.e., hot market, difficult to
get interested bidders, very hungry bidders, economic downturn, etc.)

competitive

Q11: How many general contractors submitted a bid for the project?

11

Q12: What was the dollar range of the bids?
Low: $7,522,000
High: &8,374,233

Q13: Was land purchased or donated for the building site?

50 year lease with the Walla Walla Community College

COMPLETECOMPLETE
Collector:Collector:  Web Link 1 Web Link 1 (Web Link)(Web Link)
Started:Started:  Wednesday, September 28, 2016 8:58:42 AMWednesday, September 28, 2016 8:58:42 AM
Last Modified:Last Modified:  Wednesday, September 28, 2016 9:09:19 AMWednesday, September 28, 2016 9:09:19 AM
Time Spent:Time Spent:  00:10:3600:10:36
IP Address:IP Address:  164.116.157.100164.116.157.100
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Q14: When was the land acquired for the project?

september 2011 signed lease agreement to begin in 2013

Q15: What was the acquisition cost, if any for the land?

none

Q16: What is the final total/gross square footage of your school building?

29,858 sf

Q17: Please provide a copy of the final space program
for the new building via email to gina.bixby@esd112.org.
It should list all usable spaces and the associated net
area. Please indicate below whether this is in a format
that can be sent via email or if we should contact you for
this information.

Yes this will be sent via email

Q18: What are the special features of the project?

The Southeast Area Washington Technical Skills Center (SEA Tech) opened in the fall of 2014 as a cooperative of six 
school districts in the Walla Walla, Washington area.  As part of a collaboration with higher education, the skills center 
is located on the Walla Walla Community College Campus. 

The 29,858 sf facility includes instructional program areas for a variety of educational programs including 
welding/manufacturing, electrical systems technology, digital media technology, and health science careers.  
Instructional support areas include administration offices, computer lab, and multi-purpose/classroom flex space. 

In addition to a building and systems configuration that accommodates future program expansion, the design allows for 
re-programming within the existing shell so that educational programs can more easily respond to changing workforce 
needs. Lab spaces are generous in size and designed with open floor space and perimeter casework to allow adaptation 
through changes in furnishings. Structural systems are primarily post and beam to allow for space reconfiguration. 
Domestic water, electrical, and telecommunication infrastructure were run overhead for easier access and adaptability.  
The mechanical system uses water source heat pumps with primary equipment located on an easily accessible 
mechanical mezzanine. 

The design met the Washington Sustainable Schools Protocol and exceeded the Washington Non-Residential Energy 
Code by more than twenty five percent.  A 20 kilowatt rooftop photovoltaic (PV) array was installed in collaboration with 
Community Solar.  The building integrated PV panels were manufactured in Washington and were also used as shading 
devices over south facing windows.  The landscaping was designed using xeriscape guidelines to minimize water 
consumption for irrigation.

Q19: What was the most challenging aspect of the project?

Designing an adaptable facility that can respond to changing educational programs

Q20: What are the actual total direct construction costs, including change orders?

$7,942,554

Q21: What are the actual total project costs, including soft costs?

$ 10,350,000

Q22: Were there any unique site related issues for this project? Please describe below if so.

Shared parking with the adjacent Walla Walla Community College and unsuitable soils that had to be removed/replaced

School Construction Cost Survey
SurveyMonkey

WASHINGTON STATE OFFICE OF THE SUPERINTENDENT OF PUBLIC INSTRUCTION 
K-12 CAPITAL FACILITIES COST STUDY

February 3, 2017 Page 113



D.1    SCHOOL PROJECTS TABLE

School District Project Name

OSPI 
Provided 
Financial 

Information

OSPI 
Provided 

Space 
Information

CSG Project 
Survey or 
Personal 

Communication

Interview 
with School 

District
Project 

Site Visit

Bethel School District Pierce County Skills Center Phase 1 X

Bethel School District Pierce County Skills Center Phase 3 X X

Colton School District Colton X X

Evergreen School District Clark County Skills Center - Building 500 and 600 X

Evergreen School District Crestline Elementary X X X

Federal Way School District Federal Way High Repl (N/L) & Ad X X

Kennewick School District Eastgate El Ad & Repl (N/L) X X X

Kennewick School District Sage Crest X X X

La Conner School District NCTA Mount Vernon - New Core (two campuses) X X

Mercer Island School District Islander Mid Ad & Reply (N/L) X X X X

Moses Lake School District Columbia Basin Technical Skills Center X X X X X

Mukilteo School District Lake Stickney El Ad & Repl (N/L) X X X X

Mukilteo School District SNO-ISLE Building 1, Building 2, Building 3 X X X X

North Mason School District New North Mason High X X

North Thurston School District Evergreen Forest X X X X

North Thurston School District North Thurston High Ad & Repl (N/L) - Phase I X X X X

North Thurston School District Salish Middle School X X X X

Northshore School District North Creek High School X X X X X

Pasco School District New Barbara McClintock Stem El #14 X X

Pasco School District New Delta High X X

D. PROJECT SAMPLE DATA AND SOURCES

WASHINGTON STATE OFFICE OF THE SUPERINTENDENT OF PUBLIC INSTRUCTION 
K-12 CAPITAL FACILITIES COST STUDY

February 3, 2017 Page 114



School District Project Name

OSPI 
Provided 
Financial 

Information

OSPI 
Provided 

Space 
Information

CSG Project 
Survey or 
Personal 

Communication

Interview 
with School 

District
Project 

Site Visit

Pasco School District New Marie Curie Stem El #15 X X

Pasco School District New Rosalind Franklin Stem El #13 X X

Richland School District Lewis & Clark El Ad & Repl (N/L) X X X

Richland School District Marcus Whitman El Addition & Repl (N/L) X X X

Richland School District Orchard Elementary X X X

Richland School District Sacajawea El Ad & Repl (N/L) X X X

Royal School District Royal Intermediate Ad X X

Seattle School District Arbor Heights Elementary X

Seattle School District Cascadia Elementary X

Spokane School District Linwood Elementary X

Spokane School District NEW - Tech Phase 1 X X X X X

Spokane School District Salk Middle School X

Sunnyside School District Sunnyside High Ad X X X X X

Tahoma School District New Tahoma High & Regional Learning Center X X X

Walla Walla School District SEA-Tech Walla Walla Branch - Tri-Tech Skills Center X X X X X

Wenatchee School District Wenatchee Valley Modernization & Addition X X x x

Woodland School District Woodland High School X X X

Yakima School District Yakima Valley Tech - Phase 1 X X X X X

Yakima School District Yakima Valley Tech - Phase 2 X X X X X
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D.2    SOURCE OF DATA

Data Source Information Gathered

OSPI ICOS Data          Enrollment, % free/reduced meals, classroom teachers FTE

Survey Responses Enrollment data pre-design, Enrollment data projected

School District Website Assessed Value in School District, ESD Region

OSPI School District Dashboard Current Enrollment, School Type (Elementary, Middle, High)

Survey Responses

         
information, dollar range of bids, number of bids, land acquisition dates, 
special features, challenges, unique site-related issues

OSPI D-10
% of State Funding Assistance, Project Architect, Project Construction 
Management, Project General Contractor

OSPI D-7 Form
Gross Square Feet, Net Square Feet, breakout of space usage (Direct 
Instructional, Instructional Support, Program Support)

School District Space Plans
Gross Square Feet, Net Square Feet, breakout of space usage (Direct 
Instructional, Instructional Support, Program Support)

Survey Responses Gross Square feet, space program information

OSPI D-10 Form
Projected construction plus soft costs (Consultants, Equipment, Project 
Administration, Other) 

OSPI SCAP Payment Tracking Spreadsheet
Construction plus soft costs (Consultants, Equipment, Project 
Administration, Other) submitted for SCAP program

Survey Responses Total Project cost provided by district, land acquisition cost (if applicable)

WSSP Reporting of Costs of Compliance Projected and actual cost savings/increases due to WSSP compliance

Schedule of Values (OSPI Records) Breakout of Construction Costs by Uniformat Category

OSPI D-10 Form Projected construction costs

OSPI SCAP Payment Tracking Spreadsheet Actual project expenses for construction submitted for SCAP program

Survey Responses District total construction expense

Prevailing Wage Data
Washington Bureau of Labor and Industries 
Website Details on prevailing wage by County in Washington State per each trade

Demographic Data for 
School District

Project Data

Space Data

Project Cost Data

Construction Cost Data
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D.3    SUMMARY OF DATA
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D.4    OSPI INTERVIEW REQUEST

From: Kim Parsons [mailto:Kim.Parsons@k12.wa.us]  
Sent: Thursday, September 15, 2016 9:55 AM 
To: bwilm@designwestwa.com; nwarnick@designwestpa.com 
Cc: Gina Bixby <gina.bixby@esd112.org> 
Subject: Design West Architects–SCAP Projects 

To:  Brandon Wilm 
   Ned Warnick 

Re:    OSPI Construction Cost Study 

The Office of Superintendent of Public Instruction (OSPI) has contracted with Educational 
Service District 112’s Construction Services Group (CSG) to conduct a construction cost analysis 
to support, in part, the State of Washington’s School Construction Assistance Program (SCAP). 
This analysis is in response to capital budget proviso, Chapter 35, Laws of 2016, section 5003 
(attached).  

A key objective of the study is to determine the major sources and causes of variation in school 
construction costs across the state. The scope of this analysis involves gathering and compiling 
information from 37 recent school projects in 21 school districts. The study is soliciting 
information from, and over the next 30 days will be meeting with, 21 school district 
representatives who are participants in the research study sample. 

You’re receiving this email because your company has been one of the general construction 
companies or architectural firms who have, by project-sample dollar volume, done the most 
work in the 37 project sample (attached). 

Gina Bixby, the Senior Study Administrator (gina.bixby@esd112.org) will be contacting you 
shortly to schedule a one-hour interview with you or your designated representative and the 
CSG Construction Cost Study Team, within the next 30 days. The team is interested in your 
company’s experience and perspective on a range of general issues, in addition to the individual 
K-12 projects you have successfully completed or nearly completed.

The research study team will be seeking your company’s comments on the following: 

1. Special design features of the building project.
2. Challenging features of site development.
3. Bidding climate, particularly labor and materials challenges, during the bidding period.
4. Project delivery method.
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Your cooperation and assistance in this important research is greatly appreciated. The results of 
this study will inform and support decisions related to state capital support of school projects in 
the future. 

Thank you in advance for your cooperation and participation in this study. 

Lorrell Noahr 
Interim Director  
School Facilities and Organization 
Office of Superintendent of Public Instruction (OSPI) 
office: 360-725-4953 | tty: 360-664-3631 
Lorrell.Noahr@k12.wa.us  
http://www.k12.wa.us/SchFacilities/default.aspx  

Notice of public disclosure 
Public documents and records are available to the public as provided under the Washington State Public 
Records Act (RCW 42.56). This email may be considered subject to the Public Records Act and may be 
disclosed to a third-party requester. 
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D.4    OSPI INTERVIEW REQUEST

From: Kim Parsons [mailto:Kim.Parsons@k12.wa.us]  
Sent: Thursday, September 15, 2016 11:43 AM 
To: Phillip.Goodman@skanska.com; Mark.Howell@skanska.com 
Cc: Gina Bixby <gina.bixby@esd112.org> 
Subject: Skanska USA Building Inc.–SCAP Projects 

To:   Phillip Goodman, VP 
Mark Howell, Sr. VP 

Re:    OSPI Construction Cost Study 

The Office of Superintendent of Public Instruction (OSPI) has contracted with Educational 
Service District 112’s Construction Services Group (CSG) to conduct a construction cost analysis 
to support, in part, the State of Washington’s School Construction Assistance Program (SCAP). 
This analysis is in response to capital budget proviso, Chapter 35, Laws of 2016, section 5003 
(attached).  

A key objective of the study is to determine the major sources and causes of variation in school 
construction costs across the state. The scope of this analysis involves gathering and compiling 
information from 37 recent school projects in 21 school districts. The study is soliciting 
information from, and over the next 30 days will be meeting with, 21 school district 
representatives who are participants in the research study sample. 

You’re receiving this email because your company has been one of the general construction 
companies or architectural firms who have, by project-sample dollar volume, done the most 
work in the 37 project sample (attached). 

Gina Bixby, the Senior Study Administrator (gina.bixby@esd112.org) will be contacting you 
shortly to schedule a one-hour interview with you or your designated representative and the 
CSG Construction Cost Study Team, within the next 30 days. The team is interested in your 
company’s experience and perspective on a range of general issues, in addition to the individual 
K-12 projects you have successfully completed or nearly completed.

The research study team will be seeking your company’s comments on the following: 

1. Special design features of the building project.
2. Challenging features of site development.
3. Bidding climate, particularly labor and materials challenges, during the bidding period.
4. Project delivery method.
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Your cooperation and assistance in this important research is greatly appreciated. The results of 
this study will inform and support decisions related to state capital support of school projects in 
the future. 

Thank you in advance for your cooperation and participation in this study. 

Lorrell Noahr 
Interim Director  
School Facilities and Organization 
Office of Superintendent of Public Instruction (OSPI) 
office: 360-725-4953 | tty: 360-664-3631 
Lorrell.Noahr@k12.wa.us  
http://www.k12.wa.us/SchFacilities/default.aspx  

Notice of public disclosure 
Public documents and records are available to the public as provided under the Washington State Public 
Records Act (RCW 42.56). This email may be considered subject to the Public Records Act and may be 
disclosed to a third-party requester. 
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D.5    SKILL CENTERS INFORMATION

Skill Center Enrollment Website

Wenatchee Valley Tech
260 Combined with moses Lake and two 
satellite programs http://www.wenatcheeschools.org/wvtsc/programs.cfm

NewTech Skills Center 750 at design, 1100 projected http://newtechskillscenter.com/#

Clark County Skills Center (now Cascadia 
Tech Academy) over 1000 http://www.ccskillscenter.com/programs.html

Columbia Basin Technical Skills Center N/A
http://cbtech.moseslakeschools.org/files/_WDDkl_/1769026be15a8d
543745a49013852ec4/CBTECH_Program_Descriptions_2016-2017.pdf

SEA-Tech Skills Center goal is 100 within 5 years http://www.myseatech.org/

Pierce County Skills Center 200 is projected http://www.pcskillscenter.org/domain/4391

NW Tech Mt. Vernon 167 at design, 747 occupancy load http://nwtech.k12.wa.us/site/default.aspx?PageID=1

Yakima Valley Tech 770 at design, 1100 https://www.yvtech.us/programs/

Sno-Isle Skills Center NA http://snoisletech.com/
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E. OSPI FACILITIES MANUAL SELECT DEFINITIONS OF SPACE

Area Calculations 

OSPI uses the American Institute of Architects (AIA), Document D101 as the guideline for measuring gross 
square footage. The AIA’s method of calculation specifics that the “architectural area of a building is the sum of 
the areas of the floors of the building, measured from the exterior faces of exterior walls or from the centerline 
of walls separating buildings.”  

Instructional space as defined in OSPI’s School Facilities manual excludes exterior covered walkways and 
porches, space used by central administrative personnel, sports stadiums/grandstands, garages, warehouse 
space (free-standing), portable classrooms, or any other square footage not related to direct instruction or 
instructional support. Instructional space also excludes any space constructed from gifts that are specifically 
dedicated to joint use by the community, unless the space was jointly financed by two or more school districts. 
One-half of the gross area can be included for covered play areas.  

Usable or “net” space is categorized into three types: 

• Direct Instructional (classrooms, laboratories, libraries, PE, learning resources),
• Instructional Support (assembly, service and support, student services, office space) and
• Program Support (cafeteria/food service, general support, covered play area).

Areas not to be included in the net usable space is the “non-assignable spaces” include thickness of interior and 
exterior walls, hallways/circulation space, mechanical rooms, closets, and restrooms unless part of a locker 
room or accessed through a classroom.   
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G. UC BERKLEY SUMMARY OF EDUCATIONAL SPACE STANDARDS IN K-12

Source: 
Center for Cities + Schools, University of California Berkeley. (July 2016). Building Accountability in California: A Review of State Standards and 
Requirements for K-12 Public School Facility Planning and Design, Jeffrey M. Vincent, July 2016, Figure 2 
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MEETING NOTES 

DATE: August 18, 2016 

Subject: Discuss data sources and framework for study 

Project: OSPI School Capital Cost Study 

Distribution: Attendees (see below), Gene Emmans (OFM), Richard Ramsey (Senate 
Committee Services), Christine Thomas (House Office of Program Research) 

Introduction 
• Marcia Fromhold Meeting Facilitator – The purpose of the meeting is to ensure we move forward

collaboratively, are openly sharing data, and are in agreement regarding the data sources that serve as
the foundation for the study.

• Introduction of ESD 112 Study Team, individual roles in data analysis, establishing expected cost ranges,
and focus on identifying variables in the cost ranges.

• Noted the existence of another group monitoring schools (TAC) and agreed the Cost Study will engage
with TAC efforts, TAC will be another input to the Study.

General Discussion 
• Timeline:  ESD 112 Team project timeline was extended due to the contract start date of August 2, 2016.

Verified extension of timeline to mid-February.
• Suggestions for Report Content

o Normalization of space guidelines and expected cost ranges of $/SF by building type.
o Identify variable cost factors from the sample with particular focus on the variable factors

associated with specialized facilities.
o Identify project delivery methods.
o Legislators “…need to know what they’re paying for is realistic”.
o Capture the five-year enrollment projection at the project funding release date and compare

with actual enrollment numbers. How many of the costs for school construction are due to
school districts building larger buildings than the five-year window allows them?

o Space variation/use analysis regarding instructional space. The question was asked whether
common areas (breakout spaces/multiuse) are to be included as instructional space. It will be
noted as information is provided by districts regarding use of space and space efficiency.

H. MEETING NOTES
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Review of the Study Framework August 16 Update   
Contributors and Acknowledgements (1.1) 
There will be a peer review of the space program and cost planning assumptions in the study, as well as 
interviews with two representatives from the architecture/engineering professions and two representatives 
from the construction industry.  
Data Sources (2.3)  
The study will use OFM’s Capital Budget Modeling nomenclature to categorize project costs mirroring the 
existing C-100 form most are familiar with, and will re-format any existing nomenclature at the OSPI or school 
district level to that standard.  
The data sources are OSPI construction cost and other project data gathered in the course of the SCAP 
program administration, as well as school district interviews and surveys, interviews with industry 
representatives, and external comparative studies. 
Information gathered from school districts will include a verification of data collected from OSPI via interviews 
and a survey/questionnaire.  
Adjustment Factors (2.5)  
Brian Sims indicated that he’s interested in regional labor cost differences.  
Discussion of the impact of support for school bonds by using local labor and benefiting local job market.  
Discussion of escalation factor to use in analysis, Jon Bayles mentioned that the use of a fixed rate rather than 
one driven by market inflation would result in an underfunding and a shortfall of funds needed.  
Key Observations (4.1)  
 A question was asked if we’d be recommending an inflation rate. Kirk referred to section 5 of the study 
outline, that the study may likely only provide key observations, as recommendations are outside the scope of 
this study.  
Factors Contributing to Costs Beyond the Expected Ranges (4.1) 
 It was mentioned that school districts often have site development fee costs, as well as land acquisition costs. 
The study will gather land acquisition costs, when the land was purchased, and the current assessed/market 
value. There is an expectation this would drive or expose some regional variation.  
Indirect cost tracking if there are any outliers in the cost arena for consultants – i.e. architects, pm and 
engineers.  
Project delivery was discussed as a potential cost driver – will be noting any retainage issues and ongoing 
litigation/disputes on final settlement in the cases studied.  
Change orders and basis for changes will be examined.  
The study will review large spaces used for highly specialized programs as one factor in potential cost 
variation. 
Next Step | Conclusion 
It was agreed that ongoing communication is welcome and desired, either in the form of future meetings or 
direct communication with House and Senate Committee and OFM Capital Budget Office staff.   

Attendees  
Carter Bagg (ESD 112),  
Jon Bayles (JMB Consulting), 
Gina Bixby (ESD 112),  
Kim Brodie, (OSPI) 
Tom Carver (OSPI), 
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Roz Estimé (Estime Group),  
Marcia Fromhold, (Capitol Solutions) 
Brenda Hetland, (OSPI) 
Jami Marcott, (OSPI) 
Tim Merlino (ESD 112), 
Randy Newman (OSPI), 
Lorrell Noahr (OSPI),  
Melissa Palmer (House Office of Program Research), 
Kirk Pawlowski (ESD 112), 
Brian Sims (Senate Committee Services), 
Nona Snell (OFM) 

Attachments:  Materials Distributed at Meeting 
1. August 18, 2016 SCAP Projects Sample
2. OSPI School Cost Study Framework, August 16, 2016 Update
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I. IN-PROGRESS UPDATE PRESENTATION

WASHINGTON STATE OFFICE OF THE 
SUPERINTENDENT OF PUBLIC INSTRUCTION 
K-12 CAPITAL FACILITIES COST STUDY

IN-PROGRESS UPDATE FOR STATE OF WASHINGTON SENATE WAYS AND MEANS 

JANUARY 19, 2017 
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PROVISO: ESHB 2380

 Office of the Superintendent of Public Instruction (OSPI) to contract with 
Educational Service District (ESD) 112’s Construction Services Group (CSG) to 
conduct a capital construction cost study.

 Identify construction cost variables based on:

 Project Size

 School Building Type

 Specialized Facilities

 Durability

 Other Related Design and Construction Factors
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THE STUDY OBJECTIVE - REPORT DUE FEBRUARY 10 

 Objective
 How/Why There are Cost Variations

 Context for the Cost Variations

 Comparison of Costs to Expected Cost Ranges

 Observations to Assist Future Management of Cost Variations
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STUDY TABLE OF CONTENTS
6.0   Observations on Capital Project Costs 

6.1 Opportunities and Challenges 
6.2 Next Steps 

Appendix 
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K-12 SCHOOLS IN OSPI-PROVIDED STUDY SAMPLE
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STUDY METHODOLOGY
PUBLIC K-12 AND SKILL CENTERS COST VARIATIONS COMPARED TO 
EXPECTED COST RANGES

 Variations in capital construction costs were identified using:
 Subject Matter Expertise of the Study Team

 OSPI SCAP Project Construction Cost Information (by ESD and space distribution by school type)

 Design and Construction Industry and Peer-Review Interviews/Observations

 Statewide K12 Facilities Data

 Literature Review of National and Regional Data and Trends

 The study proceeded in three phases:
Phase I: Data Collection and Analysis of OSPI Sample Schools

Phase II: Comparison to Expected Cost Ranges

Phase III: Identification of Major Cost Factors and Qualitative Impacts
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STUDY METHODOLOGY

Phase I: Data Collection and Analysis of OSPI Sample Schools
 Analyzed OSPI Sample School capital construction data.

 Conducted formal surveys to each sample project school.

 Visited ten sites.

 Conducted in-depth interview with school districts, two architectural firms, and two construction companies (selected 
by largest dollar volume from OSPI sample).

 Conferred with OFM Capital staff, State House and Senate Legislative staff, OSPI Technical Advisory Committee 
members, and OSPI School Facilities and Organization staff. 

Phase II: Comparison to Expected Cost Ranges
 Developed expected cost ranges compared to local and national reports/data.

Phase III: Identification of Major Cost Factors and Qualitative Impacts
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TOTAL PROJECT COSTS 

 Sample projects were
analyzed and normalized with
total project costs excluding
WSST.

 Costs were based on the
actual schedule of values from
the general contractor’s pay
application for each project.

 ENR Building Cost Indexes
(BCI) in Seattle (1978-2016)
were then used to index cost
data to the first quarter of
2017.
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QUANTITATIVE COST FACTORS: SPACE AND $

 Six critical factors, listed from highest to lowest impact on cost.

 Within Each Major Factor are Several Variables.
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NO. I  MARKET CONDITIONS 

Market Conditions 
 General belief that in a perfect market only two factors have a 

direct impact on construction costs: price of materials and labor 
costs.

 During periods of rapid growth the reality is quite different.  
 Limited numbers of qualified tradesmen in key sub-disciplines (i.e. 

steel erection, mechanical, electrical and plumbing) create bidding 
competition and higher cost pressures.
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NO. 2  PROGRAMMATIC REQUIREMENTS

Programmatic Requirements 
 New Pedagogies = New Space 

Allocations 
 State median of new and existing 

facilities is lower than the national 
median of new construction
 Elementary Schools = 38.8% below median

 Middle Schools = 14.6% below median

 High Schools = 3.9% below median
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NO. 2  PROGRAMMATIC REQUIREMENTS

 Communities Build Joint Use and Resilient Schools
 Instructional Facilities and Spaces are being designed to serve as emergency 

shelters during natural and man-made disasters to aid recovery.

 Joint-Use of K-12 School Buildings for additional community support services 
including recreation, public safety, public health to maximize use of space. 
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NO. 3  GEOGRAPHY

 Climatic and geological differences from west to east account for significant cost 
variability in building systems and materials design.
 More Severe Winter Conditions,

 Higher Annual Diurnal Temperature Variation, and 

 Different Relative Humidity.

 Building code variations reflect location and impact
 structural systems, and

 heating, and ventilation systems.

 Some schools strengthen building performance “beyond-code” to be able to 
reoccupy facilities and recover after natural and man-made disasters 
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NO. 3  GEOGRAPHY

Table 2: Geographic cost variations by Educational Service District compared to the Washington State Average. 

NEW CONSTRUCTION

ESD

% Diff. 
from WA 
Average

Low 
Cost/GSF

High 
Cost/GSF

Low 
Cost/GSF

High 
Cost/GSF

Low 
Cost/GSF

High 
Cost/GSF

0% $230 $309 $246 $326 $265 $344

101 0.4% $231 $310 $231 $327 $266 $345
105 -3.9% $221 $297 $220 $313 $255 $330
112 8.8% $250 $336 $267 $354 $288 $374
113 6.0% $244 $328 $244 $345 $281 $364
114 -15.8% $194 $260 $191 $274 $223 $289
121 14.0% $250 $353 $251 $372 $288 $392
123 -4.6% $210 $295 $208 $311 $242 $328
171 -7.7% $212 $285 $211 $301 $244 $317
189 17.2% $244 $363 $245 $382 $281 $403

Elementary Middle High
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NO. 4  BUILDING MATERIALS AND SYSTEMS DESIGN

 Districts may construct new buildings with nearly identical useable space requirements 
(space programs) that have wide variance in total gross area. 

 Design and installation of major systems (such as HVAC, plumbing and electrical) differ
 In Quality Materials and Performance,

 Anticipated Useful Functional Life (Life Cycle Cost), 

 Utility Consumption/Costs,

 Maintenance Requirements./Costs  

 Despite State of Washington serving as a leader in the development of design process 
guidelines for K-12 schools, implementation varies significantly.

 Cost differences are due to variations in building materials and systems design 
approaches by local school districts and their architect/engineer teams.
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NO. 5  SITE DEVELOPMENT

 “Typical” site development costs range between 10% and 15% of the direct 
construction cost. 

 For some projects site development costs far exceed15%.  
 On-site development cost variation factors include: 

 Wetland Mitigation, 
 Cultural Resource Mitigation,
 Hazardous Site Stabilization Measures, 
 Storm Water Management, 
 On-site Transportation Improvements, and/or 
 Hazardous Materials Abatement.
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 Land use entitlement and permitting processes have been used 
to capitalize municipal, county, and/or local serving utility off-
site improvements including: 
 Traffic Mitigation/Improvement Projects (including creation of new roads, road 

widening, new traffic signalization, and signage), 

 Extending Pedestrian, Lighting, and other Neighborhood Improvements,  

 Sanitary Sewer and other Utility System Improvements, and

 Storm Water Management Systems.  

NO. 6  REGULATORY | JURISDICTION REQUIREMENTS
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QUALITATIVE COST IMPACTS

 Qualitative factors contribute to observed project cost variations. 

 There is significant authority of local school district in decision-making.

1. Resulting in variability between school district’s in pre-planning before pursuing funding.

2. Unclear expectations of school districts on the durability of building systems impacting
design decisions made at the local level and long term operating costs.

3. Limited ability for OSPI to support or provide comparable cost information to support
school districts in making decisions.
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PRELIMINARY OBSERVATION: NEXT STEPS TO 
NORMALIZE COST VARIATIONS

Processes, if implemented, may more effectively normalize cost variations. 
1. Enhance technical planning to development of capital budgets based on pre-

design or feasibility documentation.
2. Implement a facility performance baseline building “materials and systems”

design guidelines, by school building type, that encourages design innovation.
3. Link capital cost efficiencies and existing asset preservation based on building

conditions assessments.
4. Enhance support for Value Engineering, Constructability Reviews, and Building

Commissioning services.
5. Provide standard project cost planning and management tools.
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PRELIMINARY OBSERVATIONS : NEXT STEPS

 Regular dissemination and educational support for “school design” best-
practices and demonstrated innovative practices for school districts and their 
consultants.

 Creation of a net present value analytical tool to assess financial impacts to 
building life decisions (e.g. 20 v. 50 building life),

 Standard templates for professional services and contractor agreements.
 Independent assessments of building new v. renovation (including adaptive reuse 

of existing non-school buildings).
 Develop a data warehouse for 
 life cycle cost models,
 detailed capital project cost information.
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FEBRUARY 10
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