

# Student Transportation Implementation Options

Presented by Isabel Muñoz-Colón



Quality Education Council

November 30, 2009

# Pupil Transportation Formula Implementation

<b>Key Activities</b>	<b>Option 1</b>	<b>Option 2</b>	<b>Option 3</b> (minimum requirement)
<b>Legislature Appropriates \$806,000*</b>	<b>March 2010</b>	<b>April 2011</b>	<b>March 2012</b>
Build new Student Transportation System	July 2010 – March 2011	July 2011 – March 2012	July 2011 – March 2012
Pilot test system	April 2011	April 2012	April 2013
Review data from pilot	May 2011	May 2012	May 2013
<b>New GIS System Implementation Begins</b>	<b>Sept. 2011</b>	<b>Sept. 2012</b>	<b>Sept. 2013</b>
State uses new formula to drive funding (can be phased)	Sept. 1, 2011	Sept. 1, 2012	Sept. 1, 2013
Adjust coefficients and report efficiency ratings	November 2011	November 2012	November 2013

\* Original estimate of \$670,000 did not include Student Transportation GIS Analyst needed to run the system.